



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Venue Rental including Food and Accommodation	OSEC	Venue Rental including Food and Accommodation for the OSEC Workshop Activity (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	648,000.00		
Vehicle Rental	OSEC	Vehicle Rental for the OSEC Workshop Activity (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	100,000.00		
Venue Rental including Food and Accommodation	OSEC	Venue Rental including Food and Accommodation for the OSEC Year-End Assessment (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		09/2026	10/2026	NEP 2026	648,000.00		
Vehicle Rental	OSEC	Vehicle Rental for the OSEC Workshop Activity (Goods)	Small Value Procurement	NO		09/2026	10/2026	NEP 2026	100,000.00		
Food Provision	OSEC	Food Provision for Quaterly MANCOM Meetings (Goods)	Competitive Bidding	YES		01/2026	02/2026	NEP 2026	3,480,000.00		Framework Agreement
Food Provision	OSEC	Food Provision for Various Meetings for the period of March to December 2026 (Goods)	Small Value Procurement	NO		01/2026	02/2026	NEP 2026	1,586,000.00		
Customized Tamper-Evident Hologram Security Sticker	OSEC	Customized Tamper-Evident Hologram Security Sticker (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	100,000.00		
Other Supplies and Materials	OSEC	Token Package (Assorted Agri-Promotional Items) (Goods)	Small Value Procurement	NO		09/2026	10/2026	NEP 2026	1,200,000.00		
Other Supplies and Materials	OSEC	Complimentary Tokens from OSEC for VIP Guests (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	600,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	OSEC	Miscellaneous Items (Food Provision) (Goods)	Direct Acquisition	NO				NEP 2026	195,200.00		Foreseeable Emergency
Office Supplies (Non-PS)	OSEC	Miscellaneous Items (Office Supplies) (Goods)	Direct Acquisition	NO				NEP 2026	30,000.00		Foreseeable Emergency
Various ICT Supplies	OSEC	Miscellaneous Items (Various ICT Supplies) (Goods)	Direct Acquisition	NO				NEP 2026	60,000.00		Foreseeable Emergency
Various Semi-Expendable Supplies	OSEC	Various Semi-Expendable Supplies (Goods)	Direct Acquisition	NO				NEP 2026	180,000.00		Foreseeable Emergency
Various Supplies and Materials	OSEC	Various Supplies and Materials (Goods)	Direct Acquisition	NO				NEP 2026	60,000.00		Foreseeable Emergency
General Requirements											
Food Provision	Special Asec for Export Development	Food Provision for Various Consultative Meetings (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	86,400.00		
Food Provision	Special Asec for Export Development	Food Provision for Various Consultative Meetings (Goods)	Small Value Procurement	NO		07/2026	08/2026	NEP 2026	86,400.00		
Venue Rental including Food and Accommodation	Special Asec for Export Development	Venue Rental including Food and Accommodation for the Conduct of EDO Skills Building, Capacity, and Enhancement Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		09/2026	10/2026	NEP 2026	288,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle Rental	Special Asec for Export Development	Vehicle Rental for the EDO Skills Building, Capacity, and Enhancement Workshop (Goods)	Small Value Procurement	NO		09/2026	10/2026	NEP 2026	60,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Special Asec for Export Development	Miscellaneous Items (Food Provision) (Goods)	Direct Acquisition	NO				NEP 2026	52,500.00		Foreseeable Emergency
General Requirements											
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Various Office Supplies	Use for BARMM	Miscellaneous items - Various Office Supplies (Goods)	Direct Acquisition	NO				NEP 2026	18,698.30		Foreseeable Emergency
Food Provision	Use for BARMM	Miscellaneous Items - Food provision (Goods)	Direct Acquisition	NO				NEP 2026	52,500.00		Foreseeable Emergency
General Requirements											
Semi-Expandable ICT Equipment	Use for SC and ODA	Supply and Delivery of ICT Supplies (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	100,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Use for SC and ODA	Miscellaneous items - Food Provision (Goods)	Direct Acquisition	NO				NEP 2026	85,000.00		Foreseeable Emergency
Various ICT Supplies	Use for SC and ODA	Miscellaneous items - ICT supplies (Goods)	Direct Acquisition	NO				NEP 2026	15,000.00		Foreseeable Emergency
General Requirements											
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Initiative on Identified Special Concerns-OD	Miscellaneous Items - Food Provision (Goods)	Direct Acquisition	NO				NEP 2026	36,000.00		Foreseeable Emergency
General Requirements											
Food Provision	Asec for ODA	Food Provision for Various Assessment/Workshop on the mission of the proposed projects on Special concerns and ODA (Goods)	Small Value Procurement	NO		02/2026 04/2026 07/2026 09/2026 11/2026	03/2026 05/2026 06/2026 08/2026 12/2026	NEP 2026	675,000.00		
Venue Rental including Food and Accomodation	Asec for ODA	Venue Rental including Food and Accomodation for Various Assessment/Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026 04/2026 06/2026 09/2026 11/2026	03/2026 05/2026 07/2026 10/2026 12/2026	NEP 2026	600,000.00		
Food Provision	Asec for ODA	Food provision for Various Meetings (Goods)	Small Value Procurement	NO		01/2026 04/2026 10/2026	04/2026 08/2026 10/2026	NEP 2026	213,750.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Asec for ODA	Miscellaneous items-Food Provision	Direct Acquisition	NO				NEP 2026	112,500.00		Foreseeable Emergency
General Requirements											
Consulting Services	Asec for Policy and Regulations	Hiring of Technical Consultant (Consultancy)	Negotiated Procurement - Highly Technical Consultants	YES		11/2025	12/2025	NEP 2026	1,112,076.00		
Food Provision	Asec for Policy and Regulations	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		01/2026	02/2026	NEP 2026	333,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Various ICT and Office Supplies	Asec for Policy and Regulations	Supply and Delivery of ICT and Office Supplies (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	121,600.00		
Venue Rental including Food and Accomodation	Asec for Policy and Regulations	Venue Rental including food and accomodation for Various Trainings (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026 09/2026	04/2026 10/2026	NEP 2026 NEP 2026	288,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Asec for Policy and Regulations	Miscellaneous Items-Food Provision	Direct Acquisition	NO				NEP 2026	162,000.00		Foreseeable Emergency
General Requirements											
Venue Rental including Food and Accomodation	Asec for Logistics	Venue Rental including food and accomodation for the Strategic Planning Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026	03/2026	NEP 2026	1,056,000.00		
Vehicle Rental	Asec for Logistics	Vehicle Rental for the Strategic Planning Workshop (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	120,000.00		
Venue Rental including Food and Accomodation	Asec for Logistics	Venue Rental including food and accomodation for the Orientation and User Testing of Cold Storage and Dry Warehosue Registration System (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	1,152,000.00		
Vehicle Rental	Asec for Logistics	Vehicle Rental for the Orientation and User Testing of Cold Storage and Dry Warehosue Registration System (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	120,000.00		
Venue Rental including Food and Accomodation	Asec for Logistics	Venue Rental including food and accomodation for the FY 2026 Mid-Year Performance and Strategic Planning Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	06/2026	NEP 2026	1,152,000.00		
Vehicle Rental	Asec for Logistics	Vehicle Rental for the FY 2026 Mid-Year Performance and Strategic Planning Workshop (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	120,000.00		
Venue Rental including Food and Accomodation	Asec for Logistics	Venue Rental including food and accomodation for the Operations and Management: Building Efficient and Sustainable Food System (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		07/2026	08/2026	NEP 2026	1,056,000.00		
Vehicle Rental	Asec for Logistics	Vehicle Rental for the Operations and Management: Building Efficient and Sustainable Food System (Goods)	Small Value Procurement	NO		07/2026	08/2026	NEP 2026	120,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue Rental including Food and Accomodation	Asec for Logistics	Venue Rental including food and accomodation for the FY 2026 Year-End Performance and Strategic Management Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		09/2026	10/2026	NEP 2026	1,152,000.00		
Vehicle Rental	Asec for Logistics	Vehicle Rental for the FY 2026 Year-End Performance and Strategic Management Workshop (Goods)	Small Value Procurement	NO		09/2026	10/2026	NEP 2026	120,000.00		
Food Provision	Asec for Logistics	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		02/2026 04/2026 07/2026	03/2026 05/2026 09/2026	NEP 2026	132,000.00		
Semi-Expandable ICT Equipment	Asec for Logistics	Supply and Delivery of Semi-Expandable ICT Equipment (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	392,000.00		
General Requirements											
Venue Rental including Food and Accomodation	Inspectorate and Enforcement	Venue Rental including food and accomodation for the Capacity Building for the DA Inspectorate and Enforcement Office (Batches 1&2)(Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	1,920,000.00		
Vehicle Rental	Inspectorate and Enforcement	Vehicle Rental for the Capacity Building for the DA Inspectorate and Enforcement Office (Batches 1&2)(Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	200,000.00		
Venue Rental including Food and Accomodation	Inspectorate and Enforcement	Venue Rental including food and accomodation for the Strategic Planning Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	05/2026	NEP 2026	504,000.00		
Vehicle Rental	Inspectorate and Enforcement	Vehicle Rental for the Strategic Planning Workshop (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	90,000.00		
Venue Rental including Food and Accomodation	Inspectorate and Enforcement	Venue Rental including food and accomodation for the Mid-Year Planning Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	06/2026	NEP 2026	1,800,000.00		
Vehicle Rental	Inspectorate and Enforcement	Vehicle Rental for the Mid-Year Planning Workshop (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	150,000.00		
Venue Rental including Food and Accomodation	Inspectorate and Enforcement	Venue Rental including food and accomodation - Legal Section of Inspectorate and Enforcement Training (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		06/2026	07/2026	NEP 2026	1,080,000.00		
Vehicle Rental	Inspectorate and Enforcement	Vehicle Rental - Legal Section of Inspectorate and Enforcement Training (Goods)	Small Value Procurement	NO		06/2026	07/2026	NEP 2026	150,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue Rental including Food and Accommodation	Inspectorate and Enforcement	Venue Rental including food and accommodation - Inspectorate and Enforcement Office Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		08/2026	09/2026	NEP 2026	720,000.00		
Vehicle Rental	Inspectorate and Enforcement	Vehicle Rental - Inspectorate and Enforcement Office Workshop (Goods)	Small Value Procurement	NO		08/2026	09/2026	NEP 2026	100,000.00		
Venue Rental including Food and Accommodation	Inspectorate and Enforcement	Venue Rental including food and accommodation for the Year-End Assessment and Evaluation (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		09/2026	10/2026	NEP 2026	1,800,000.00		
Vehicle Rental	Inspectorate and Enforcement	Vehicle Rental for the Year-End Assessment and Evaluation (Goods)	Small Value Procurement	NO		09/2026	10/2026	NEP 2026	150,000.00		
Equipment	Inspectorate and Enforcement	Supply and Delivery of Various Equipment	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	2,321,120.00		
Furniture and Fixtures	Inspectorate and Enforcement	Supply and Delivery of Various Furniture and Fixtures	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	338,400.00		
Rental of Satellite Office	Inspectorate and Enforcement	Rental of Satellite Office - Central Office (Goods)	Negotiated Procurement - Agency-to-Agency	NO		03/2026	04/2026	NEP 2026	12,480,000.00		
Rental of Satellite Office	Inspectorate and Enforcement	Rental of Satellite Office - Regional Offices/Ports (Goods)	Negotiated Procurement - Agency-to-Agency	YES		10/2025	12/2025	NEP 2026	2,160,000.00		
Food Provision	Inspectorate and Enforcement	Food Provision for Various Meetings (Goods)	Small Value Procurement			1/2026-12/2026	1/2026-12/2026	NEP 2026	540,000.00		
General Requirements											
Venue rental including Food and Accommodation	NTF-WPS	Venue rental including food and accommodation for the Mid-year Strategic Planning (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	05/2026	06/2026	NEP 2026	288,000.00	-	
Vehicle rental	NTF-WPS	Vehicle rental for the Mid year Strategic Planning (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	40,000.00	-	
Venue rental including Food and Accommodation	NTF-WPS	Venue rental including food and accommodation for the Year-end performance evaluation and Planning Workshop for Year 2027 (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	09/2026	10/2026	NEP 2026	180,000.00	-	
Vehicle rental	NTF-WPS	Vehicle rental for the Year end performance evaluation and Planning Workshop for year 2027 (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	50,000.00	-	
Office Supplies Non-PS	NTF-WPS	Supply and delivery of various non-PS Office Supplies (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	28,000.00	-	



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Lease of office space	NTF-WPS	Lease of Office space for 2026 (Goods)	Negotiated Procurement - Lease of Real Property and Venue	YES		10/2025	12/2025	NEP 2026	2,135,071.74	-	
Coffee table book	NTF-WPS	Supply, delivery and layouting of Coffee Table Book of DA NTF-eBLCAC & NTF-WPS 2026 Accomplishment (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	93,500.00	-	
Tarpaulin	NTF-WPS	Supply and Delivery of Tarpaulins for various activities (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	6,500.00	-	
Venue rental including Food and Accommodation	NTF-WPS	Venue rental including food and accommodation for the conduct of "From struggle top strength: Expanding Agricultural Opportunities for inclusive growth in GIDAs - Region IV-A" (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	02/2026	03/2026	NEP 2026	432,000.00	-	
Vehicle rental	NTF-WPS	Vehicle rental for the conduct of "From struggle top strength: Expanding Agricultural Opportunities for inclusive growth in GIDAs - Region IV-A" (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	25,000.00	-	
Venue rental including Food and Accommodation	NTF-WPS	Venue rental including food and accommodation for the conduct of "From struggle top strength: Expanding Agricultural Opportunities for inclusive growth in GIDAs - Region VI" (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	05/2026	06/2026	NEP 2026	432,000.00	-	
Vehicle rental	NTF-WPS	Vehicle rental for the conduct of "From struggle top strength: Expanding Agricultural Opportunities for inclusive growth in GIDAs - Region VI" (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	11,000.00	-	
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	NTF-WPS	Miscellaneous items - Food Provision (Goods)	Direct Acquisition	NO	-			NEP 2026	200,000.00	-	
Petty Cash	NTF-WPS	Miscellaneous items - Petty Cash	Direct Acquisition	NO	-			NEP 2026	70,000.00		Foreseeable Emergency
General Requirements											
Venue rental including food and accommodation	Usec for HVC/HVCDP	Venue rental including food and accommodation for the Training and Workshop on Commodity Crop Programming for HVCDP (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	07/2026	08/2026	NEP 2026	1,200,000.00		
Vehicle rental	Usec for HVC/HVCDP	Vehicle rental for the Training and Workshop on Commodity Crop Programming for HVCDP (Goods)	Small Value Procurement	NO	-	07/2026	08/2026	NEP 2026	120,000.00		
Training Materials	Usec for HVC/HVCDP	Training Materials for the Training and Workshop on Commodity Crop Programming for HVCDP (Goods)	Small Value Procurement	NO	-	07/2026	08/2026	NEP 2026	50,000.00		
Vehicle rental	Usec for HVC/HVCDP	Vehicle rental for the Training and Workshop on Capacity Building for HVCDP (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	60,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Various ICT supplies (Non-PS)	USec for HVC/HVCDP	Supply and delivery of Various ICT Supplies (Non-PS) (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	100,000.00		
Various Office Supplies	USec for HVC/HVCDP	Supply and delivery of Various Office Supplies (Non-PS) (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	60,500.00		
ICT Peripherals	USec for HVC/HVCDP	Supply and delivery of Various ICT Peripherals (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	42,000.00		
Various Semi-Expendable - IT Equipment	USec for HVC/HVCDP	Supply and delivery of Various Semi-Expendable - IT Equipment (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	500,000.00		
Semi-expendable Furniture and Fixtures	USec for HVC/HVCDP	Supply and delivery of Semi-Expendable Furniture and Fixtures (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	216,000.00		
Food Provision for various meetings	USec for HVC/HVCDP	Food Provision for various meetings (Goods)	Small Value Procurement	NO	-	02/2026 06/2026 09/2026	03/2026 07/2026 11/2026	NEP 2026	350,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Other activity supplies and materials	USec for HVC/HVCDP	Miscellaneous Items - Other activity supplies and materials for the conduct of Training and Workshop on Commodity Crop Programming for HVCDP (Goods)	Direct Acquisition	NO	-			NEP 2026	50,000.00		Foreseeable Emergency
Other activity supplies and materials	USec for HVC/HVCDP	Miscellaneous Items - Other activity supplies and materials for the conduct of Training and Workshop on Capacity Building for HVCDP (Goods)	Direct Acquisition	NO	-			NEP 2026	50,000.00		Foreseeable Emergency
Various ICT and Office Supplies and IT peripherals	USec for HVC/HVCDP	Miscellaneous Items - Various ICT and Office Supplies and IT peripherals (Goods)	Direct Acquisition	NO	-			NEP 2026	80,000.00		Foreseeable Emergency
Food Provision for meetings	USec for HVC/HVCDP	Miscellaneous Items - Food Provision for meetings (Goods)	Direct Acquisition	NO	-			NEP 2026	150,000.00		Foreseeable Emergency
General Requirements											
Venue rental including food and accommodation	Asec HVCD, SS, IP	Venue rental including food and accommodation for the training/workshop of Sagip Saka Program Management Office for FY 2026 in Region III (Goods)	Negotiated Procurement - Lease of Real Property and Venue	YES	-	10/2025	12/2025	NEP 2026	576,000.00		
Venue rental including food and accommodation	Asec HVCD, SS, IP	Venue rental including food and accommodation for the training/workshop of Sagip Saka Program Management Office for FY 2026 in Region I (Goods)	Negotiated Procurement - Lease of Real Property and Venue	YES	-	10/2025	12/2025	NEP 2026	1,440,000.00		
Venue rental including food and accommodation	Asec HVCD, SS, IP	Venue rental including food and accommodation for the training/workshop of Sagip Saka Program Management Office for FY 2026 in Region 9 (Goods)	Negotiated Procurement - Lease of Real Property and Venue	YES	-	10/2025	12/2025	NEP 2026	1,536,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue rental including food and accommodation	Asec HVCD, SS, IP	Venue rental including food and accommodation for the training/workshop of Sagip Saka Program Management Office for FY 2026 in Region II (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	02/2026	03/2026	NEP 2026	576,000.00		
Venue rental including food and accommodation	Asec HVCD, SS, IP	Venue rental including food and accommodation for the training/workshop of Sagip Saka Program Management Office for FY 2026 in Region IV-B (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	05/2026	06/2026	NEP 2026	576,000.00		
Venue rental including food and accommodation	Asec HVCD, SS, IP	Venue rental including food and accommodation for the training/workshop of Sagip Saka Program Management Office for FY 2026 in Region VII (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	07/2026	08/2026	NEP 2026	576,000.00		
Venue rental including food and accommodation	Asec HVCD, SS, IP	Venue rental including food and accommodation for the training/workshop of Sagip Saka Program Management Office for FY 2026 in NIR (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	08/2026	09/2026	NEP 2026	576,000.00		
Venue rental including food and accommodation	Asec HVCD, SS, IP	Venue rental including food and accommodation for the training/workshop of Sagip Saka Program Management Office for FY 2026 in Region 3 (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	09/2026	10/2026	NEP 2026	576,000.00		
Venue rental including food and accommodation	Asec HVCD, SS, IP	Venue rental including food and accommodation for the training/workshop of Sagip Saka Program Management Office for FY 2026 in NCR (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	10/2026	11/2026	NEP 2026	576,000.00		
Various ICT Office Supplies	Asec HVCD, SS, IP	Supply and Delivery of ICT Office Supplies	Small Value Procurement	NO	-	03/2026	04/2026	NEP FY 2026	33,600.00		
Various office supplies (Non-PS)	Asec HVCD, SS, IP	Supply and delivery of office supplies (Non-PS) (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	36,776.19		
Advertising	Asec HVCD, SS, IP	IEC Materials (Goods)	Small Value Procurement	NO	-	10/2026	11/2026	NEP 2026	600,000.00		
Semi-Expendable ICT Equipment	Asec HVCD, SS, IP	Supply and delivery of Semi-Expendable ICT Equipment (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	360,990.00		
Food Provision	Asec HVCD, SS, IP	Food provision for various meetings (Goods)	Small Value Procurement	NO	-	1/2026	02/2026	NEP 2026	99,000.00		
						4/2026	05/2026		99,000.00		
						8/2026	09/2026		99,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food provision	Asec HVCD, SS, IP	Miscellaneous Items - Food provision for various meetings (Goods)	Direct Acquisition	NO	-			NEP 2026	77,940.00		Foreseeable Emergency
General Requirements											



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Food Provision	Use for Livestock	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	162,000.00		
General Requirements											
Food Provision	Asec for Ruminant Livestock	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	94,068.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Asec for Ruminant Livestock	Miscellaneous items-Food Provision	Direct Acquisition	NO				NEP 2026	10,452.00	-	Foreseeable Emergency
General Requirements											
Food Provision	Asec for Swine and Poultry	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		03/2026 06/2026 09/2026	04/2026 07/2026 10/2026	NEP 2026	378,000.00		
Venue Rental including Food and Accomodation	Asec for Swine and Poultry	Venue Rental including food and accomodation for the Consultation with the Swine and Poultry (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	360,000.00		
Venue Rental including Food and Accomodation	Asec for Swine and Poultry	Venue Rental including food and accomodation for the Regional Consultation Meeting with the RFOs and Swine and Poultry Group (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		09/2026	10/2026	NEP 2026	360,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Asec for Swine and Poultry	Miscellaneous items -Food Provision	Direct Acquisition	NO				NEP 2026	37,800.00	-	Foreseeable Emergency
General Requirements											
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation for the NLP Strategic Communication Workshop- Consultation with the Regions and Implementing Units (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026	03/2026	NEP 2026	480,000.00		
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation for the DA NLP 1st Quarter Assessment Cum Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026	03/2026	NEP 2026	1,200,000.00		
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation for the Consultation for the GSEP Multiplier Beneficiaries in Mindanao Cluster (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026	03/2026	NEP 2026	468,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation for the NLP Skills Building Capacity and Enhancement Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	480,000.00		
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation for the NLP Strategic Planning Workshop for CY 2026-2028 (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	05/2026	NEP 2026	288,000.00		
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation for the Consultation for the GSEP Multiplier Beneficiaries in Luzon Cluster (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	05/2026	NEP 2026	468,000.00		
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation DA NLP 2nd Quarter Assessment Cum Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	06/2026	NEP 2026	1,200,000.00		
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation Consultation for the GSEP Multiplier Beneficiaries in Visayas Cluster (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		06/2026	07/2026	NEP 2026	468,000.00		
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation for the NLP Budget Execution Documents (BEDs) Finalization Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		07/2026	08/2026	NEP 2026	1,200,000.00		
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation for the NLP 3rd Quarter Assessment Cum Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		08/2026	09/2026	NEP 2026	1,200,000.00		
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation for the National Livestock and Poultry Summit (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		08/2026	09/2026	NEP 2026	1,440,000.00		
Venue Rental including Food and Accomodation	NLP	Venue Rental including food and accomodation for the Livestock Sector Year-End Planning and Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		09/2026	10/2026	NEP 2026	480,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue Rental including Food and Accommodation	NLP	Venue Rental including food and accomodation for the DA NLP 4th Quarter Assessment Cum workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		10/2026	11/2026	NEP 2026	1,200,000.00		
Various ICT Supplies	NLP	Supply and Delivery of ICT Supplies (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	28,800.00		
Food Provision	NLP	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		02/2026 02/2026 08/2026	03/2026 04/2026 09/2026	NEP 2026	661,500.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	NLP	Miscellaneous items-Food Provision	Direct Acquisition	NO				NEP 2026	72,000.00		Foreseeable Emergency
General Requirements											
First Aid Kit	Usec for Administration	Supply and Delivery of First Aid Kit	Small Value Procurement	NO				NEP 2026	2,500.00		
Consultancy Services	Usec for Administration	Procurement of Technical Assistant for QMS Implementation towards ISO 9001-2015 Certification	Negotiated Procurement - Highly Technical Consultants	NO					600,000.00		
Consultancy Services	Usec for Administration	Procurement of Third Party Auditor for QMS Implementation towards ISO 9001-2015 certification	Competitive Bidding	YES		10/2025	12/2025	NEP 2026	1,400,000.00		
Food Provision	Usec for Administration	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		1/2026	02/2026	NEP 2026	334,250.00		
Other MOOE	Usec for Administration	Other MOOE		NO				NEP 2026	300,000.00		
Miscellaneous	Usec for Administration	Miscellaneous		NO				NEP 2026	29,100.00		
Venue Rental including food and accomodation	Usec for Administration	Venue Rental including food and accomodation (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	06/2026	NEP 2026	240,000.00		
Vehicle Rental	Usec for Administration	Vehicle Rental (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	36,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Various Office Supplies	Usec for Administration	Supply and Delivery of Various Office Supplies (Goods)	Direct Acquisition	NO				NEP 2026	3,763.00		
General Requirements											
Venue Rental including Food and Accommodation	Asec for Administration	Venue Rental including Food and Accommodation - Training and Seminar/Workshop	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	07/2026	NEP 2026	360,000.00		
Vehicle Rental	Asec for Administration	Vehicle Rental - Training and Seminar/Workshop (Services)	Small Value Procurement	NO		05/2026	07/2026	NEP 2026	96,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Miscellaneous	Asec for Administration	Miscellaneous - Training and Seminar/Workshop	Small Value Procurement	NO		05/2026	07/2026	NEP 2026	50,000.00		
Office Supplies	Asec for Administration	Supply and Delivery of Various Office Supplies (Non-PS) (Goods)	Small Value Procurement	NO		05/2026	07/2026	NEP 2026	7,600.00		
Semi-Expendable Office Equipment	Asec for Administration	Supply and Delivery of Various Office Equipment (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	40,000.00		
Food Provision	Asec for Administration	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		01/2026	02/2026	NEP 2026	405,000.00		
Medical, Dental and Lab Supplies (First Aid Kit)	Asec for Administration	Supply and Delivery of Medical, Dental and Lab Supplies (First Aid Kit) (Goods)	Small Value Procurement	NO				NEP 2026	2,500.00		
General Requirements											
Various Non-PS Office Supplies	IPMS-OD	Supply and Delivery of Various Non-PS Office Supplies (Goods)	Small Value Procurement	NO		01/2026	03/2026	NEP 2026	35,000.00		
Food Provision	IPMS-OD	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO				NEP 2026	200,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Various Non-PS Office Supplies	IPMS-OD	Miscellaneous Items (Various Non-PS Office Supplies)	Direct Acquisition	NO				NEP 2026	30,000.00		Foreseeable Emergency
Food Provision	IPMS-OD	Miscellaneous Items (Food Provision) (Goods)	Direct Acquisition	NO				NEP 2026	200,000.00		Foreseeable Emergency
General Requirements											
Food Provision	Procurement Division	Food Provision for the BAC Meeting 2026 (Goods)	Small Value Procurement	NO		01/2026	03/2026	NEP 2026	432,000.00		
Kyocera Ink	Procurement Division	Purchase of Kyocera Ink for Taskalfa 6002i (Goods)	Direct Contracting	NO		01/2026	02/2026	NEP 2026	20,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Procurement Division	Miscellaneous Items (Food Provision) (Goods)	Direct Acquisition	NO				NEP 2026	200,000.00		Foreseeable Emergency
Office Supplies and ICT Office Supplies Non-PS	Procurement Division	Office Supplies and ICT Office Supplies Non-PS (Goods)	Direct Acquisition	NO				NEP 2026	100,000.00		Foreseeable Emergency
General Requirements											
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Admin. Service-OD	Food Provision for Various Meetings (Goods)	Direct Acquisition	NO	-			NEP 2026	12,000.00		Foreseeable Emergency
General Requirements											
Food Provision	HRDD	Food Provision for Various In House Training Programs (Goods)	Competitive Bidding	YES	-	10/2025	11/2025	NEP 2026	918,000.00		Framework Agreement
Food Provision	HRDD	Food Provision for Various In House Training Programs (Goods)	Competitive Bidding	YES	-	10/2025	11/2025	NEP 2026	108,000.00		
Training	HRDD	Training - CSC Package (Goods)	Negotiated Procurement - Agency-to-Agency	NO	-	04/2026	11/2026	NEP 2026	800,000.00		
Token	HRDD	Tokens for Resource Person (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	50,000.00		
Training Supplies	HRDD	Supply and Delivery of Training Supplies (Goods)	Small Value Procurement	NO	-	03/2026	03/2026	NEP 2026	81,736.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Medical Kit	HRDD	Supply and Delivery of Medical Kits (Goods)	Direct Acquisition	NO	-			NEP 2026	10,500.00		Foreseeable Emergency
General Requirements											
Venue Rental Including Food and Accomodation	Records Division	Venue Rental Including Food and Accomodation for Seminar-Workshop Records Management FY 2026 (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	05/2026	NEP 2026	1,920,000.00		
Vehicle Rental	Records Division	Vehicle Rental for Seminar-Workshop Records Management FY 2026 (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	168,000.00		
Various ICT Supplies	Records Division	Various ICT Supplies (Goods)	Small Value Procurement	NO		01/2026 07/2026	02/2026 08/2026	NEP 2026	5,988.00		
Various Office Supplies	Records Division	Various Office Supplies (Goods)	Small Value Procurement	NO		01/2026 04/2026	02/2026 05/2026	NEP 2026	66,550.00		
Courier Services for Domestic and International for 1 Year	Records Division	Courier Services for Domestic and International for 1 Year (Goods)	Competitive Bidding	YES		10/2025	12/2025	NEP 2026	1,500,000.00		
Postage Mailing for Philippine Postal Corporation for 1 Year	Records Division	Postage Mailing for Philippine Postal Corporation for 1 Year (Goods)	Negotiated Procurement - Agency-to-Agency	YES		10/2025	12/2025	NEP 2026	400,000.00		
Food Provision	Records Division	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		02/2026 04/2026 07/2026	03/2026 05/2026 08/2026	NEP 2026	60,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Various Requirements	Records Division	Miscellaneous (Various Requirements for Seminar-Workshop)	Direct Acquisition	NO				NEP 2026	15,000.00		Foreseeable Emergency
Replenishment of Medical Kit	Records Division	Miscellaneous Items - Replenishment of Medical Kit (Goods)	Direct Acquisition	NO				NEP 2026	10,500.00		Foreseeable Emergency
General Requirements											
Tokens and Plaques	Personnel Division	Purchase of Customized Tokens and Plaques for the 2026 DA Loyalty Awardees (Goods)	Small Value Procurement	NO		03/2026	05/2026	NEP 2026	1,188,000.00		
Tokens and Plaques	Personnel Division	Purchase of Customized Tokens and Plaques for the 2026 DA Retirees (Goods)	Small Value Procurement	NO		09/2026	11/2026	NEP 2026	800,000.00		
Food Provision	Personnel Division	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		01/2026	02/2026	NEP 2026	81,000.00		
Food Provision	Personnel Division	Food Provision for Various DA Central Office Special Events for CY 2026 (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	950,000.00		
Food Provision	Personnel Division	Food Provision for Various DA Central Office Special Events for CY 2026 (Goods)	Small Value Procurement	NO		04/2026	06/2026	NEP 2026	950,000.00		
Food Provision	Personnel Division	Food Provision for Various DA Central Office Special Events for CY 2026 (Goods)	Small Value Procurement	NO		08/2026	10/2026	NEP 2026	950,000.00		
Customized Collared Polo Shirts	Personnel Division	Supply and Delivery of Customized Collared Polo Shirts for the DA 128th Founding Anniversary and World Food Day 2026 (Goods)	Small Value Procurement	NO		3/2026 7/2026	5/2026 9/2026	NEP 2026	1,620,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Annual Supply (Food Basket)	Personnel Division	Procurement of Annual Supply CY 2026 (Food Basket) (Goods)	Competitive Bidding	NO		08/2026	10/2026	NEP 2026	16,500,000.00		
Year-End Supply (Rice)	Personnel Division	Procurement of Year-End Supply 2026 (Rice) (Goods)	Competitive Bidding	NO		08/2026	10/2026	NEP 2026	6,600,000.00		
Office Supplies (Non-PS)	Personnel Division	Supply and Delivery of Non-PS Office Supplies (Goods)	Small Value Procurement	NO		01/2026	03/2026	NEP 2026	286,687.00		
Layout and Printing of Anti-Red Tape Act (ARTA) ID	Personnel Division	Layout and Printing of Anti-Red Tape Act (ARTA) ID for DA-Central Office Employees and Personnel (Goods)	Small Value Procurement	NO		01/2026	12/2026	NEP 2026	80,250.00		
Mandatory Drug Testing and Psychological Examination	Personnel Division	Mandatory Drug Testing and Psychological Examination CY 2026	Small Value Procurement	NO		05/2026	07/2026	NEP 2026	1,980,000.00		
General Requirements											
Venue Rental including Food and Accommodation	AFID	Venue Rental including Food and Accommodation for the National on the Spot Poster Making Contest and RIOs and AFID Staff Assessment and Consultative (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	09/2026	NEP 2026	720,000.00		
Vehicle Rental	AFID	Vehicle Rental for the National on the Spot Poster Making Contest and RIOs and AFID Staff Assessment and Consultative (Goods)	Small Value Procurement	NO		05/2026	09/2026	NEP 2026	72,000.00		
Venue Rental including Food and Accommodation	AFID	Venue Rental including Food and Accommodation for the Mid-Year Assessment and Capacity Development Workshop for PIOs and AFID Staff (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026	04/2026	NEP 2026	384,000.00		
Vehicle Rental	AFID	Vehicle Rental for the Mid-Year Assessment and Capacity Development Workshop for PIOs and AFID Staff (Goods)	Small Value Procurement	NO		02/2026	04/2026	NEP 2026	80,000.00		
Venue Rental including Food and Accommodation	AFID	Venue Rental including Food and Accommodation for the Training and Assessment Workshop of RIOs, LGUs and AFID Staff (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		07/2026	10/2026	NEP 2026	720,000.00		
Vehicle Rental	AFID	Vehicle Rental for the Training and Assessment Workshop of RIOs, LGUs and AFID Staff (Goods)	Small Value Procurement	NO		07/2026	10/2026	NEP 2026	160,000.00		
Venue Rental including Food and Accommodation	AFID	Venue Rental including Food and Accommodation for the National Strategic Communications Program (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	06/2026	NEP 2026	1,200,000.00		
Vehicle Rental	AFID	Vehicle Rental for the National Strategic Communications Program (Goods)	Small Value Procurement	NO		04/2026	06/2026	NEP 2026	200,000.00		
Food Provision	AFID	Food Provision (Goods)	Small Value Procurement	NO		04/2026, 10/2026	16/2026, 11/2026	NEP 2026	31,500.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Hiring of Service Provider	AFID	Hiring of Service Provider to Facilitate the Conduct of the DA Information Caravan (Goods)	Competitive Bidding	NO		02/2026	04/2026	NEP 2026	9,000,000.00		
Hiring of Service Provider	AFID	Hiring of Service Provider to Facilitate the Airing of the Maunlad na Filipino Radio Program (Goods)	Small Value Procurement	NO		01/2026	02/2026	NEP 2026	720,000.00		
Hiring of Service Provider	AFID	Hiring of Service Provider to Facilitate the Fun Run 2026 and Poster Making Contest (Goods)	Competitive Bidding	NO		07/2026	10/2026	NEP 2026	3,000,000.00		
Audio Visual Production	AFID	Audio Visual Production Production of Gawad Saka (Goods)	Small Value Procurement	NO		02/2026	04/2026	NEP 2026	500,000.00		
Production and Airing of Infomercial	AFID	Production and Airing of Infomercial / Airport/ Seaport (Goods)	Competitive Bidding	NO		02/2026	05/2026	NEP 2026	4,000,000.00		
Hiring of Service Provider	AFID	Hiring of Service Provider to Facilitate the Production of Audio Visual Presentation on DA-NLP Projects and Beneficiaries (Goods)	Small Value Procurement	NO		03/2026	05/2026	NEP 2026	500,000.00		
Advertising Placement	AFID	Advertising Placement in Broadsheets and Tabloids for the National Livestock and Poultry Month Celebration (Goods)	Negotiated Procurement - Scientific Scholarly or Artistic Work Exclusive Technology and Media Services	NO		06/2026	08/2026	NEP 2026	309,000.00		
Advertising Placement	AFID	Advertising Placement in Broadsheets and Tabloids for the Farmers and Fisherfolks Month Celebration (Goods)	Negotiated Procurement - Scientific Scholarly or Artistic Work Exclusive Technology and Media Services	NO		03/2026	04/2026	NEP 2026	320,000.00		
Advertising Placement	AFID	Advertising Placement in Broadsheets and Tabloids for the DA Anniversary, WFD, MCs and others (Goods)	Negotiated Procurement - Scientific Scholarly or Artistic Work Exclusive Technology and Media Services	NO		04/2026, 08/2026	05/2026, 09/2026	NEP 2026	1,000,000.00		
Aggie Trends Newsletter	AFID	Aggie Trends Newsletter (Goods)	Small Value Procurement	NO		01/2026	02/2026	NEP 2026	300,000.00		
DA 2027 Calendar	AFID	DA 2027 Calendar (Wall, Desk and Planner) (Goods)	Competitive Bidding	YES		10/2025	12/2025	NEP 2026	1,280,000.00		
Brochure on Rice	AFID	Brochure on Rice (Goods)	Small Value Procurement	NO		02/2026	04/2026	NEP 2026	150,000.00		
Flyer on Corn	AFID	Flyer on Corn (Goods)	Small Value Procurement	NO		02/2026	04/2026	NEP 2026	160,000.00		
Brochure on Corn	AFID	Brochure on Corn (Goods)	Small Value Procurement	NO		02/2026	04/2026	NEP 2026	150,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Printing of Various Information Materials on Livestock	AFID	Printing of Various Information Materials on Livestock (Goods)	Small Value Procurement	NO		06/2026	08/2026	NEP 2026	500,000.00		
Tarpaulins (Various sizes)	AFID	Tarpaulins (Various sizes) (Goods)	Small Value Procurement	NO		02/2026, 04/2026	03/2026, 05/2026	NEP 2026	225,000.00		
ICT Supplies	AFID	Supply and Delivery of Various ICT Supplies (Goods)	Small Value Procurement	NO		03/2026	05/2026	NEP 2026	20,000.00		
Various Semi-Expendable ICT Equipment and Accessories	AFID	Supply and Delivery of Various Semi-Expendable ICT Equipment and Accessories (Goods)	Small Value Procurement	NO		03/2026	05/2026	NEP 2026	165,000.00		
Trophy	AFID	Trophy for World Food Day (Goods)	Small Value Procurement	NO		07/2026	09/2026	NEP 2026	50,000.00		
Information Collaterals	AFID	Information Collaterals (Umbrella, Spoon and Fork T-shirt, Bag, Hat, Jacket) (Goods)	Small Value Procurement	NO		07/2026	09/2026	NEP 2026	552,000.00		
T-Shirts	AFID	T-Shirts for Independence Day Celebration (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	90,000.00		
Other Supplies and Materials	AFID	Other Supplies and Materials (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	30,000.00		
Various ICT Equipment	AFID	Supply and Delivery of Various ICT Equipment (Goods)	Competitive Bidding	YES		10/2025	12/2025	NEP 2026	2,286,000.00		
General Requirements											
Security Services	GSD	Provision of Security Services (General Services)	Competitive Bidding	YES	-	-	-	NEP 2026	39,913,426.98	Renewal of Regular and Recurring Services	
Janitorial Services	GSD	Provision of Janitorial Services (General Services)	Competitive Bidding	YES	-	-	-	NEP 2026	33,450,000.00	Renewal of Regular and Recurring Services	
Pest and Termite Control Services	GSD	Provision of Pest and Termite Control Services (General Services)	Competitive Bidding	YES	-	10/2025	12/2025	NEP 2026	2,600,000.00	-	
Photocopying Services	GSD	Provision of Photocopying Services (General Services)	Competitive Bidding	YES	-	10/2025	12/2025	NEP 2026	2,200,000.00	-	
Fuel	GSD	Provision of Fuel (Goods)	Competitive Bidding	YES	-	10/2025	12/2025	NEP 2028	15,787,200.00	Renewal of Regular and Recurring Services	
Preventive Maintenance and Minor Repair Services	GSD	Provision of Preventive Maintenance and Minor Repair Services for Motor Vehicles (Goods)	Competitive Bidding	YES		10/2025	12/2025	NEP 2026	6,872,000.00		
Drinking Water	GSD	Provision of Drinking Water (Goods)	Competitive Bidding	YES		10/2025	12/2025	NEP 2026	1,480,000.00		
Preventive Maintenance of elevator	GSD	Provision of Supplies for DA Elevators - Old and New Building (Goods)	Competitive Bidding	YES		10/2025	12/2025	NEP 2026	1,280,000.00		
Accountable Forms	GSD	Supply and Delivery of Accountable Forms (Goods)	Negotiated Procurement - Agency-to-Agency	YES		12/2025	01/2026	NEP 2026	12,300.00		
Water Supply	GSD	Provision of Water Supply (Goods)	Direct Contracting					NEP 2026	3,800,000.00		
Electricity Supply	GSD	Provision of Electricity Supply (Goods)	Direct Contracting					NEP 2026	32,800,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Major Repair and Spare Parts	GSD	Provision Major Repair and Spare Parts for Motor Vehicles (Goods)	Direct Acquisition	NO				NEP 2026	1,500,000.00		Foreseeable Emergency
Hardware Supplies	GSD	Supply and Delivery of Various Hardware Supplies (Goods)	Direct Acquisition	NO				NEP 2026	450,000.00		Foreseeable Emergency
Plumbing Supplies	GSD	Supply and Delivery of Various Plumbing Supplies (Goods)	Direct Acquisition	NO				NEP 2026	450,000.00		Foreseeable Emergency
Airconditioning Supplies	GSD	Supply and Delivery of Various Airconditioning Supplies (Goods)	Direct Acquisition	NO				NEP 2026	350,000.00		Foreseeable Emergency
Electrical Supplies	GSD	Supply and Delivery of Various Electrical Supplies (Goods)	Direct Acquisition	NO				NEP 2026	700,000.00		Foreseeable Emergency
General Requirements											
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Usec for Finance	Miscellaneous Items (Food Provision) (Goods)	Direct Acquisition	NO				NEP 2026	34,750.00		Foreseeable Emergency
General Requirements											
Various Office Supplies	Asec for Finance	Supply and Delivery of Various Office Supplies (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	7,800.00		
Semi-Expendable office Equipment	Asec for Finance	Supply and Delivery of Semi-Expendable Office Equipment (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	1,000.00		
Semi-Expendable Other Machinery Equipment	Asec for Finance	Supply and Delivery of Semi-Expendable Other Machinery Equipment (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	3,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Asec for Finance	Miscellaneous Items (Food Provision for Various Meetings) (Goods)	Direct Acquisition	NO				NEP 2026	123,750.00		Foreseeable Emergency
General Requirements											
Office and ICT Supplies	FMS-OD	Supply and Delivery of Various Office and ICT Supplies (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	374,048.30		
Other Machinery and Equipment	FMS-OD	Supply and Delivery of Other Machinery and Equipment (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	28,000.00		
Office Equipment	FMS-OD	Supply and Delivery of Office Equipment (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	3,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	FMS-OD	Miscellaneous Items (Food Provision for Various Meetings) (Goods)	Direct Acquisition	NO	-			NEP 2026	94,500.00		Foreseeable Emergency
General Requirements											
Furniture and Fixture	Budget Division	Supply and Delivery of Furniture and Fixture (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	193,000.00		
ICT Office Supplies	Budget Division	Supply and Delivery of ICT Office Supplies (Non-PS)(Goods)	Direct Contracting	NO		02/2026	03/2026	NEP 2026	38,125.00		
Semi-Expendable Office Equipment	Budget Division	Supply and Delivery of Semi-Expendable Office Equipment (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	1,500.00		
General Requirements											
Semi-Expendable Furniture and Fixture	Accounting Division	Supply and Delivery of Semi-Expendable Furniture and Fixture (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	245,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Accounting Division	Miscellaneous Items (Food Provision) (Goods)	Direct Acquisition	NO				NEP 2026	45,000.00		Foreseeable Emergency
Miscellaneous	Accounting Division	Miscellaneous Items (Office Supplies and Miscellaneous Expenses for Seminar/Workshop) (Goods)	Direct Acquisition	NO				NEP 2026	45,000.00		
General Requirements											
Food Provision	Management Division	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		2/2026 4/2026 8/2026	3/2026 5/2026 9/2026	NEP 2026	270,000.00		
Food Provision	Management Division	Food Provision for Various In-House Trainings (Goods)	Small Value Procurement	NO		3/2026 7/2026	4/2026 8/2026	NEP 2026	90,000.00		
Venue Rental including Food and Accommodation	Management Division	Venue Rental including Food and Accommodation - Workshop for Quality Management System (QMS)	Negotiated Procurement - Lease of Real Property and Venue	NO		07/2026	08/2026	NEP 2026	990,000.00		
Highback Mesh Chair Executive Chair Executive Table Swing Glass Door Cabinet Glassboard Partition	Management Division	Supply and Delivery of Various Furniture and Fixtures (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	655,500.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Management Division	Miscellaneous Items - Food Provision for Various Meetings (Goods)	Direct Acquisition	NO				NEP 2026	45,000.00		Foreseeable Emergency
General Requirements											
Food Provision	Usec for PPR	Food Provision for the Conduct of Monthly Meetings (Goods)	Small Value Procurement	NO	-	01/2026	12/2026	NEP 2026	45,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Usec for PPR	Miscellaneous Items - Food Provision (Goods)	Direct Acquisition	NO	-			NEP 2026	5,000.00		Foreseeable Emergency
General Requirements											
Food Provision	Asec for Planning & Proj. Devt	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO	-	02/2026 06/2026	03/2026 07/2026	NEP 2026	74,250.00		
Various Office Supplies	Asec for Planning & Proj. Devt	Supply and Delivery of various Office Supplies (Non-PS) (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	12,510.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Asec for Planning & Proj. Devt	Miscellaneous Items - Food Provision (Goods)	Direct Acquisition	NO	-			NEP 2026	27,000.00		Foreseeable Emergency
General Requirements											
Office Supplies	PMS-OD	Supply and Delivery of Office Supplies (Goods)	Small Value Procurement	NO	-			NEP 2026	2,000.00		
General Requirements											



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Food Provision	MED	Food provision for the conduct of Beneficiary Contact Monitoring (BCM) field activities (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	285,000.00		
Food and accommodation	MED	Food and accommodation for the conduct of Beneficiary Contact Monitoring (BCM) field activities (Goods)	Small Value Procurement	NO	-	01/2026 01/2026	02/2026 02/2026	NEP 2026	855,000.00		
Food and accommodation	MED	Food and accommodation for the conduct of Beneficiary Contact Monitoring (BCM) field activities (Goods)	Small Value Procurement	NO	-	02/2026 02/2026 02/2026 03/2026 03/2026 04/2026	03/2026 03/2026 03/2026 04/2026 04/2026 05/2026	NEP 2026	1,710,000.00		
Venue rental including food and accommodation	MED	Venue rental including food and accommodation for the Conduct of Assessment of Beneficiary Contact Monitoring (BCM) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	06/2026	07/2026	NEP 2026	960,000.00		
Venue rental including food and accommodation	MED	Venue rental including food and accommodation for the various workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	07/2026	08/2026	NEP 2026	960,000.00		
Vehicle rental	MED	Vehicle rental for the conduct of Beneficiary Contact Monitoring (BCM) field activities and workshop (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	1,000,000.00		
Various ICT and Office Supplies	MED	Supply and Delivery of Various Non-PS Office and ICT Supplies and Materials (Goods)	Small Value Procurement	NO	-	04/2026 07/2026	05/2026 08/2026	NEP 2026	154,111.74		
Food provision	MED	Food provision for the meetings (Goods)	Small Value Procurement	NO	-	01/2026 05/2026 08/2026	02/2026 06/2026 09/2026	NEP 2026	216,000.00		
Trophies / Plaques	MED	Trophies / Plaques for the awarding for the top performing Operating units and DA Central Offices (PAS) (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	200,000.00		
Printing of DA Annual Report	MED	Printing of DA Annual Report	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	200,000.00		
General Requirements											
Food Provision	IPD	Food Provision for Regional Participants and other AAs & ACs (Goods)	Small Value Procurement	NO		03/2026 05/2026	04/2026 06/2026	NEP 2026	361,000.00	-	
Accommodation	IPD	Accommodation for Regional Participants and other AAs & ACs of PIP Workshop/Orientation (Goods)	Negotiated Procurement - Agency-to-Agency	NO		03/2026 05/2026	04/2026 06/2026	NEP 2026	182,400.00	-	
Food Provision	IPD	Food Provision for OSBC OUs and Banner Programs (Goods)	Small Value Procurement	NO		03/2026 05/2026	04/2026 06/2026	NEP 2026	270,000.00	-	



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue Rental including Food and Accommodation	IPD	Venue Rental including Food and Accommodation for PIP review Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		07/2026	08/2026	NEP 2026	432,000.00	-	
Vehicle Rental	IPD	Vehicle Rental for PIP review Workshop (Goods)	Small Value Procurement	NO		07/2026	08/2026	NEP 2026	80,000.00	-	
Various ICT Supplies	IPD	Supply and Delivery various ICT supplies (Non-PS) (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	98,880.00	-	
Food Provision	IPD	Food Provision for PIP Meetings (Goods)	Small Value Procurement	NO		01/2026 05/2026 08/2026	02/2026 06/2026 09/2026	NEP 2026	60,750.00	-	
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	IPD	Miscellaneous Items-Food Provision	Direct Acquisition	NO				NEP 2026	31,500.00	-	Forseeable Emergency
General Requirements											
Various Office Supplies (Non-PS)	PPD	Supply and Delivery of Various Non-PS Office Supplies (Goods)	Small Value Procurement	NO	-	3/2026	04/2026	NEP 2026	137,644.27		
Various ICT Supplies (Non-PS)	PPD	Supply and Delivery of Various Non-PS ICT Supplies (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	200,143.00		
Semi-Expendable - ICT Equipment	PPD	Supply and Delivery of Various ICT Equipment (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	93,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	PPD	Miscellaneous Items - Food Provision (Goods)	Direct Acquisition	NO				NEP 2026	126,000.00		Forseeable Emergency
General Requirements											
ICT Office Supplies	PDS-OD	Supply and Delivery of ICT Office Supplies (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	30,960.00		
Office Equipment and Office Supplies	PDS-OD	Supply and Delivery Office Equipment (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	10,715.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	PDS-OD	Food Provision for Various Meeting (Goods)	Direct Acquisition	NO	-			NEP 2026	45,000.00		Forseeable Emergency
General Requirements											
Venue Rental including Food and Accommodation	PIED	Venue Rental including Food and Accommodation - Training/Workshop on Project Development (Batch 1)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	600,000.00		
Vehicle Rental	PIED	Vehicle Rental - Training/Workshop on Project Development (Batch 1)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	60,000.00		
Venue Rental including Food and Accommodation	PIED	Venue Rental including Food and Accommodation - Training/Workshop on Project Development (Batch 2)	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	05/2026	NEP 2026	600,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. _____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle Rental	PIED	Vehicle Rental - Training/Workshop on Project Development (Batch 2)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	60,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	PIED	Miscellaneous Items [Food Provision for Various Meetings] (Goods)	Direct Acquisition	NO				NEP 2026	84,000.00		Foreseeable Emergency
General Requirements											
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	PPRMD	Miscellaneous Items - Food Provision for Various Meetings (Goods)	Direct Acquisition	NO				NEP 2026	21,000.00		Foreseeable Emergency
General Requirements											
Highly Technical Consultancy Services	PPP Unit	Procurement of Highly Technical Consultancy Services: PDS-PPPU	Negotiated Procurement - Highly Technical Consultants	YES		10/2025	12/2025	NEP 2026	1,033,495.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	PPP Unit	Miscellaneous Items (Food Provision) (Goods)	Direct Acquisition	NO				NEP 2026	84,000.00		Foreseeable Emergency
General Requirements											
Consultancy Services	ICTS-OD	Hiring for Technical Consultant (Consultancy)	Negotiated Procurement - Highly Technical Consultants	YES	-	11/2025	12/2025	NEP 2026	1,968,000.00		
Consultancy Services	ICTS-OD	Hiring for AgriStat Consultant (Consultancy)	Negotiated Procurement - Highly Technical Consultants	YES	-	11/2025	12/2025	NEP 2026	1,200,000.00		
Consultancy Services	ICTS-OD	Phase 1: Operational Deployment of a Scalable Digital Agriculture Intelligence Platform (Consultancy)	Negotiated Procurement - Highly Technical Consultants	YES	-	11/2025	12/2025	NEP 2026	30,000,000.00		
Furniture and Fixtures	ICTS-OD	Supply and Delivery of Conference Table (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	297,201.02		
Furniture and Fixtures	ICTS-OD	Supply and Delivery with Installation of Magnetic Tempered Glassboard (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	54,230.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	ICTS-OD	Food Provision for Various Meeting (Goods)	Direct Acquisition	NO	-			NEP 2026	90,000.00		Foreseeable Emergency
General Requirements											
Venue Rental including Food and Accommodation	ICTS-PSD	Venue Rental including food and accommodation ICTS-Mid-Year Performance Review and organizational Development Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	04/2026	05/2026	NEP 2026	960,000.00		
Vehicle Rental	ICTS-PSD	Vehicle Rental for the ICTS-Mid-Year Performance Review and organizational Development Workshop (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	330,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Tokens for Resources Persons	ICTS-PSD	Token for resource Person for ICTS-Mid-Year Performance Review and Organizational Development Workshop (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	14,000.00	-	
Venue Rental including Food and Accomodation	ICTS-PSD	Venue Rental including food and accomodation for the ICTS-Year-End Performance Review and organizational Development Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	10/2026	11/2026	NEP 2026	960,000.00	-	
Vehicle Rental	ICTS-PSD	Vehicle Rental for the ICTS-Year-End Performance Review and organizational Development Workshop (Goods)	Small Value Procurement	NO	-	10/2026	11/2026	NEP 2026	330,000.00	-	
Tokens for Resources Persons	ICTS-PSD	Token for resource Person for the ICTS-Mid-Year Performance Review and Organizational Development Workshop (Goods)	Small Value Procurement	NO	-	10/2026	11/2026	NEP 2026	14,000.00	-	
Venue Rental including Food and Accomodation	ICTS-PSD	Venue Rental including food and accomodation for the 1st -SMEE-Interact Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	03/2026	04/2026	NEP 2026	1,440,000.00	-	
Vehicle Rental	ICTS-PSD	Vehicle Rental for the 1st -SMEE-Interact Workshop (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	240,000.00	-	
Tokens for Resources Persons	ICTS-PSD	Tokens for Resources Persons for the 1st -SMEE-Interact Workshop (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	14,000.00	-	
Venue Rental including Food and Accomodation	ICTS-FSD	Venue Rental including food and accomodation for the 2nd SMEE-Interact workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	08/2026	10/2026	NEP 2026	1,440,000.00	-	
Vehicle Rental	ICTS-PSD	Vehicle Rental for the 2nd SMEE-Interact Workshop (Goods)	Small Value Procurement	NO	-	08/2026	10/2026	NEP 2026	240,000.00	-	
Tokens for Resources Persons	ICTS-PSD	Tokens for Resources Persons for the 2nd SMEE-Interact Workshop (Goods)	Small Value Procurement	NO	-	08/2026	10/2026	NEP 2026	14,000.00	-	
Venue Rental including Food and Accomodation	ICTS-PSD	Venue Rental including food and accomodation for the ICTS-RSBSA Core Team Planning Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	02/2026	03/2026	NEP 2026	288,000.00	-	
Vehicle Rental	ICTS-PSD	Vehicle Rental for the ICTS-RSBSA Core Team Planning Workshop (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	90,000.00	-	
Venue Rental including Food and Accomodation	ICTS-PSD	Venue Rental including food and accomodation for the ICTS-RSBSA Assessment and Planning Workshop for FY 2027 (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	07/2026	08/2026	NEP 2026	288,000.00	-	



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle Rental	ICTS-PSD	Vehicle Rental for the ICTS-RSBSA Assessment and Planning Workshop for FY 2027 (Goods)	Small Value Procurement	NO		07/2026	08/2026	NEP 2026	90,000.00		
Food Provision	ICTS-PSD	Food Provision for Various Meetings/Trainings (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	45,000.00		
Food Provision	ICTS-PSD	Food Provision for In-House Trainings (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	405,000.00		
ICT and Office Supplies	ICTS-PSD	Supply and Delivery of Various ICT and Office Supplies (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	245,366.00		
Semi-Expandable Office Equipment	ICTS-PSD	Supply and Delivery of Semi-Expandable Office Equipment (Goods)	Small Value Procurement	NO				NEP 2026	20,000.00		
Semi-Expandable ICT Equipment	ICTS-PSD	Supply and Delivery of Semi-Expandable ICT Equipment (Goods)	Small Value Procurement	NO				NEP 2026	140,000.00		
Semi-Expandable Furniture and Fixture	ICTS-PSD	Supply and Delivery of Semi-Expandable Furniture and Fixture (Goods)	Small Value Procurement	NO				NEP 2026	142,500.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Petty Cash	ICTS-PSD	Miscellaneous Items-Petty Cash	Direct Acquisition	NO				NEP 2026	220,000.00	-	Foreseeable Emergency
General Requirements											
Various Office and ICT supplies	ICTS-SYSADD	Supply and Delivery of ICT and Office Supplies (Non-PS) (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	154,239.20		
Furniture and Fixtures	ICTS-SYSADD	Supply, Delivery and Installation of Glass writing board (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	27,115.00		
Semi-Expandable ICT Equipment	ICTS-SYSADD	Supply and Delivery of Semi-expandable ICT Equipment (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	1,294,832.40		
Software subscription	ICTS-SYSADD	Software subscription (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	2,023,093.00		
ICT Consultancy Service	ICTS-SYSADD	Vulnerability Assessment and Penetration Testing (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	1,900,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	ICTS - SYSADD	Miscellaneous Items - Food Provision (Goods)	Direct Acquisition	NO	-			NEP 2026	198,000.00		Foreseeable Emergency
General Requirements											
Various Office Supplies	ICTS-DMD	Supply and Delivery of Various Office Supplies (Goods)	Small Value Procurement	NO		03/2026 06/2026	03/2026 06/2026	NEP 2026	31,921.64		
Semi-Expandable Furniture and Fixture	ICTS-DMD	Supply and Delivery of Semi-Expandable Furniture and Fixture (Goods)	Small Value Procurement	NO		03/2026	05/2026	NEP 2026	995,414.00		
Subscription of BI Licences	ICTS-DMD	Supply and Delivery and Configuration of BI Licenses (Goods)	Small Value Procurement	NO		08/2026	09/2026	NEP 2026	1,700,000.00		
General Requirements											
ICT Supplies	ICTS NOMD	Supply and Delivery of ICT Supplies (Goods)	Small Value Procurement	NO	-	02/2026	04/2026	NEP 2026	615,000.00		
Repairs and Maintenance	ICTS NOMD	Repairs and Maintenance Semi-Expandable - ICT Equipment Fusion and Splicing Machine for Fiber Optic (Goods)	Small Value Procurement	NO	-	04/2026	06/2026	NEP 2026	1,500,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Communication Expense	ICTS NOMD	Communication Expense (Goods)	Competitive Bidding	YES	-	10/2025	12/2025	NEP 2026	2,046,000.00	Renewal of Regular and Recurring Services	
Internet Subscription	ICTS NOMD	Internet Subscription (Goods)	Competitive Bidding	YES	-	10/2025	12/2025	NEP 2026	9,577,776.00		Early Procurement Activity
ICT Consultancy Services	ICTS NOMD	ICT Consultancy Services (Consultancy Service)	Competitive Bidding	NO	-	04/2026	06/2026	NEP 2026	1,500,000.00		
Repairs and Maintenance	ICTS NOMD	Repairs and Maintenance Electrical Assessment & Upgrade (Goods)	Competitive Bidding	NO	-	02/2026	04/2026	NEP 2026	1,500,000.00		
Repairs and Maintenance	ICTS NOMD	ICT Equipment - One (1) year Network Facility Maintenance (Goods)	Competitive Bidding	YES	-	08/2026	09/2026	NEP 2026	1,000,000.00		Extension
Repairs and Maintenance	ICTS NOMD	Other Repair and Maintenance (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	600,000.00		
Rent - Equipment	ICTS NOMD	Lease of Printing Equipment for CY 2026 (Goods)	Competitive Bidding	YES	-	02/2026	05/2026	NEP 2026	14,500,000.00	Renewal of Regular and Recurring Services	Renewal of Recurring service
ICT Software Subscription	ICTS NOMD	ICT Software Subscription (Goods)	Competitive Bidding	YES	-	10/2025	12/2025	NEP 2026	13,200,000.00	Renewal of Regular and Recurring Services	
ICT Software Subscription	ICTS NOMD	ICT Software Subscription (Goods) Google Looker Studio Pro	Small Value Procurement	NO	-	02/2026	04/2026	NEP 2026	187,500.00		
Other Subscription	ICTS NOMD	Other Subscription (Goods) Endpoint Security	Competitive Bidding	YES	-	10/2025	12/2025	NEP 2026	7,000,000.00		Early Procurement Activity
Other Subscription	ICTS NOMD	Other Subscription (Goods)	Small Value Procurement	NO	-	04/2026	06/2026	NEP 2026	1,900,000.00		
Other Subscription	ICTS NOMD	Other Subscription (Goods) Online Subscription	Small Value Procurement	NO	-	02/2026	04/2026	NEP 2026	500,000.00		
Cloud Consulting Services	ICTS NOMD	Cloud Service Subscription (Goods)	Competitive Bidding	YES	-	10/2025	12/2025	NEP 2026	14,144,000.00		Early Procurement Activity
Information & Communication Technology (IT) Equipment	ICTS NOMD	Supply, Delivery and Installation of Software and Equipment Refresh for Digital Agriculture Project (Goods)	Competitive Bidding	YES	-	02/2026	05/2026	NEP 2026	120,000,000.00		Early Procurement Activity
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
ICT Supplies	ICTS NOMD	Miscellaneous Items - ICT Supplies (Goods)	Direct Acquisition	NO	-			NEP 2026	25,000.00	-	Foreseeable Emergency
Semi-expendable - Communication Equipment	ICTS NOMD	Miscellaneous Items -Semi-expendable - Communication Equipment (Goods)	Direct Acquisition	NO	-			NEP 2026	5,700.00		Foreseeable Emergency
Other Supplies and Materials	ICTS NOMD	Miscellaneous Items -Other Supplies and materials (Goods)	Direct Acquisition	NO	-				10,000.00		Foreseeable Emergency
Office Supplies (Non-PS)	ICTS NOMD	Miscellaneous Items - Office Supplies (Non-PS) (Goods)	Direct Acquisition	NO	-			NEP 2026	13,750.00		Foreseeable Emergency
Repairs and Maintenance of Semi-Expendable - ICT Equipment	ICTS NOMD	Miscellaneous Items Repairs and Maintenance of Semi-Expendable - ICT Equipment (Goods)	Direct Acquisition	NO	-				10,000.00		Foreseeable Emergency

General Requirements



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Food Provision	PRS	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO		02/2026	04/2026	NEP 2026	144,250.00		
Tokens	PRS	Purchase of Customized Tokens for ASEAN SPS (Goods)	Small Value Procurement	NO		02/2026	04/2026	NEP 2026	364,000.00		
Office Supplies	PRS	Supply and Delivery of Various Office Supplies (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	4,380.00		
Semi-Expandable ICT Equipment	PRS	Supply and Delivery of Semi-Expandable ICT Equipment (Goods)	Small Value Procurement	NO		06/2026	08/2026	NEP 2026	149,970.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	PRS	Miscellaneous items-Food Provision	Direct Acquisition	NO				NEP 2026	61,250.00	-	Foreseeable Emergency
General Requirements											
Venue Rental including Food and Accommodation	TRO	Venue Rental including food and accomodation for the Trade Remedies Related Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026 04/2026	05/2026 06/2026	NEP 2026	1,440,000.00		
Vehicle Rental	TRO	Vehicle Rental for the Trade Remedies Related Workshop (Goods)	Small Value Procurement	NO		03/2026	05/2026	NEP 2026	120,000.00		
Database Subscription	TRO	Supply and Delivery of Database Subscription (Goods)	Small Value Procurement	NO		07/2026	09/2026	NEP 2026	900,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	TRO	Miscellaneous items-Food Provision	Direct Acquisition	NO				NEP 2026	18,000.00	-	Foreseeable Emergency
General Requirements											
Venue Rental including Food and Accommodation	IAD	Venue Rental including Food and Accommodation for the Special Senior Officials Meeting og the ASEAN Ministers on Agriculture and Forestry (SSOM-AMAF) (Goods)	Competitive Bidding	NO	-	02/2026	07/2026	NEP 2026	9,000,000.00		
Vehicle Rental	IAD	Vehicle Rental for the Special Senior Officials Meeting of the ASEAN Ministers on Agriculture and Forestry (SSOM-AMAF) (Goods)	Competitive Bidding	NO	-	02/2026	07/2026	NEP 2026	6,700,000.00		
Activity materials	IAD	Activity materials for the Special Senior Officials Meeting og the ASEAN Ministers on Agriculture and Forestry (SSOM-AMAF) (Goods)	Small Value Procurement	NO	-	02/2026	07/2026	NEP 2026	2,000,000.00		
Various Supplies	IAD	Various Supplies for the Special Senior Officials Meeting og the ASEAN Ministers on Agriculture and Forestry (SSOM-AMAF) (Goods)	Small Value Procurement	NO	-	02/2026	07/2026	NEP 2026	300,000.00		
Various Tokens	IAD	Various Tokens for the Special Senior Officials Meeting og the ASEAN Ministers on Agriculture and Forestry (SSOM-AMAF) (Goods)	Small Value Procurement	NO	-	02/2026	07/2026	NEP 2026	1,200,000.00		
Venue Rental including Food and Accommodation	IAD	Venue Rental including Food and Accommodation for the Foreign Agriculture Service Corps Workshop for CY 2026 (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	09/2026	11/2026	NEP 2026	480,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle Rental	IAD	Vehicle Rental for the Foreign Agriculture Service Corps Workshop for CY 2026 (Goods)	Small Value Procurement	NO	-	09/2026	11/2026	NEP 2026	480,000.00		
Various Tokens	IAD	Various Tokens for the Foreign Agriculture Service Corps Workshop for CY 2026 (Goods)	Small Value Procurement	NO	-	09/2026	11/2026	NEP 2026	350,000.00		
Various Supplies	IAD	Various Supplies for the Foreign Agriculture Service Corps Workshop for CY 2026 (Goods)	Small Value Procurement	NO	-	09/2026	11/2026	NEP 2026	50,000.00		
Venue Rental including Food and Accommodation	IAD	Bilateral/International Meetings/Conferences Venue Rental including Food and Accommodation for the 3rd PH-Cambodia Joint Agriculture Working Group Meeting (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		07/2026	09/2026	NEP 2026	670,000.00		
Vehicle Rental	IAD	Bilateral/International Meetings/Conferences Vehicle Rental for the 3rd PH-Cambodia Joint Agriculture Working Group Meeting (Goods)	Small Value Procurement	NO		07/2026	09/2026	NEP 2026	100,000.00		
Venue Rental including Food and Accommodation	IAD	Bilateral/International Meetings/Conferences Venue Rental including Food and Accommodation for the Food Security Dialogue Meeting (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	05/2026	NEP 2026	490,000.00		
Vehicle Rental	IAD	Bilateral/International Meetings/Conferences Vehicle Rental for the Food Security Dialogue Meeting (Goods)	Small Value Procurement	NO		03/2026	05/2026	NEP 2026	120,000.00		
Venue Rental including Food and Accommodation	IAD	Bilateral/International Meetings/Conferences Venue Rental including Food and Accommodation for the 13th MECO-TECO TWG Meeting (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026	05/2026	NEP 2026	153,600.00		
Venue Rental including Food and Accommodation	IAD	Bilateral/International Meetings/Conferences Venue Rental including Food and Accommodation for the FSI Meeting (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	05/2026	NEP 2026	600,000.00		
Vehicle Rental	IAD	Bilateral/International Meetings/Conferences Vehicle Rental FSI Meeting (Goods)	Small Value Procurement	NO		03/2026	05/2026	NEP 2026	100,000.00		
Food Provision	IAD	Bilateral/International Meetings/Conferences Food Provision for the PH-Israel Bilateral Meeting (Goods)	Small Value Procurement	NO		03/2026	06/2026	NEP 2026	13,500.00		
Office Supplies	IAD	Supply and Delivery of Various Office Supplies	Small Value Procurement	NO		03/2026	06/2026	NEP 2026	115,000.00		
Food Provision	IAD	Food Provision for Various Meeting	Small Value Procurement	NO		01/2026	02/2026	NEP 2026	1,725,000.00		

Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Various Requirements	IAD	Various Requirements Special Senior Officials Meeting og the ASEAN Ministers on Agriculture and Forestry (SSOM-AMAF) (Goods)	Direct Acquisition	NO				NEP 2026	2,200,000.00		Foreseeable Emergency
Various Requirements	IAD	Various Requirements for the Foreign Agriculture Service Corps Workshop for CY 2026 (Goods)	Direct Acquisition	NO				NEP 2026	200,000.00		Foreseeable Emergency
Various Requirements	IAD	Bilateral/International Meetings/Conferences Various Requirements for the 3rd PH-Cambodia Joint Agriculture Working Group Meeting (Goods)	Direct Acquisition	NO				NEP 2026	70,000.00		Foreseeable Emergency
Various Requirements	IAD	Bilateral/International Meetings/Conferences Various Requirements for the for the Food Security Dialogue Meeting (Goods)	Direct Acquisition	NO				NEP 2026	70,000.00		Foreseeable Emergency
Various Requirements	IAD	Bilateral/International Meetings/Conferences Various Requirements for the 13th MECO-TECO TWG Meeting (Goods)	Direct Acquisition	NO				NEP 2026	70,000.00		Foreseeable Emergency
Various Requirements	IAD	Bilateral/International Meetings/Conferences Various Requirements for the FSI Meeting (Goods)	Direct Acquisition	NO				NEP 2026	70,000.00		Foreseeable Emergency
General Requirements											
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Asec for AGRIMARCA	Miscellaneous Items - Food Provision (Goods)	Direct Acquisition	NO				NEP 2026	180,000.00		Foreseeable Emergency
General Requirements											
Venue Rental including food and accommodation	AMAS-OD	Venue Rental including Food and Accommodation for the FY 2027 BEDS Preparation Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	05/2026	07/2026	NEP 2026	844,800.00		
Vehicle Rental	AMAS-OD	Vehicle Rental for the FY 2027 BEDS Preparation Workshop (Goods)	Small Value Procurement	NO	-	05/2026	07/2026	NEP 2026	139,800.00		
Venue Rental including Food and Accommodation	AMAS-OD	Venue Rental including Food and Accommodation for the AMAS Planning and Assessment Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	08/2026	10/2026	NEP 2026	1,084,800.00		
Vehicle Rental	AMAS-OD	Vehicle Rental for the AMAS Planning and Assessment Workshop (Goods)	Small Value Procurement	NO	-	08/2026	10/2026	NEP 2026	173,600.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	AMAS-OD	Food provision for Various Meetings (Goods)	Direct Acquisition	NO	-			NEP 2026	67,500.00		- Foreseeable Emergency
General Requirements											
Venue Rental Including Food and Accomodation	AMAS-AISD	Venue Rental including food and accomodation for the Assessment Workshop on FFEDIS Implementation (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	07/2026	NEP 2026	672,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle Rental	AMAS-AISD	Vehicle Rental for the Assessment Workshop on FPEDIS Implementation (Goods)	Small Value Procurement	NO		05/2026	07/2026	NEP 2026	150,000.00		
Venue Rental including Food and Accommodation	AMAS-AISD	Venue Rental including food and accommodation for the Strategic Planning Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		08/2026	09/2026	NEP 2026	672,000.00		
Vehicle Rental	AMAS-AISD	Vehicle Rental for the Strategic Planning Workshop (Goods)	Small Value Procurement	NO		08/2026	09/2026	NEP 2026	105,000.00		
Venue Rental including Food and Accommodation	AMAS-AISD	Venue Rental including food and accommodation for the Stakeholder Meetings on Price and Supply (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		01/2026	02/2026	NEP 2026	32,000.00		
Printing of Agri-fishery directory	AMAS-AISD	Printing of brochure for Agri-fishery Directory (FPEDIS-registered AFEs)	Small Value Procurement	NO		4/2026	05/2026	NEP 2026	60,000.00		
SMS text blast subscription	AMAS-AISD	Text Blast Subscription	Small Value Procurement	NO		01/2026	03/2026	NEP 2026	990,000.00		
Subscription to Global Market	AMAS-AISD	Subscription to Statistical Analysis Software	Direct Contracting	NO		01/2026	03/2026	NEP 2026	3,000,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	AMAS-AISD	Miscellaneous Items-Food Provision	Direct Acquisition					NEP 2026	279,000.00		Foreseeable Emergency
General Requirements											
Venue rental including food and Accommodation	AMAS-APD	Venue rental including food and accommodation for the conduct of Enterprise Identification and Business Plan Preparation (Batch 1) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	02/2026	03/2026	NEP 2026	480,000.00		
Vehicle rental	AMAS-APD	Vehicle rental for the conduct of Enterprise Identification and Business Plan Preparation (Batch 1) (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	72,000.00		
Venue rental including food and Accommodation	AMAS-APD	Venue rental including food and accommodation for the conduct of Enterprise Identification and Business Plan Preparation (Batch 2) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	02/2026	04/2026	NEP 2026	480,000.00		
Vehicle rental	AMAS-APD	Vehicle rental for the conduct of Enterprise identification and Business Plan Preparation (Batch 2) (Goods)	Small Value Procurement	NO	-	02/2026	04/2026	NEP 2026	72,000.00		
Venue rental including food and Accommodation	AMAS-APD	Venue rental including food and accommodation for the conduct of Enterprise Identification and Business Plan Preparation (Batch 3) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	02/2026	04/2026	NEP 2026	480,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle rental	AMAS-APD	Vehicle rental for the conduct of Enterprise Identification and Business Plan Preparation (Batch 3) (Goods)	Small Value Procurement	NO	-	02/2026	04/2026	NEP 2026	72,000.00		
Venue rental including food and Accommodation	AMAS-APD	Venue rental including food and accommodation for the conduct of Enterprise Identification and Business Plan Preparation (Batch 4) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	02/2026	04/2026	NEP 2026	480,000.00		
Vehicle rental	AMAS-APD	Vehicle rental for the conduct of Enterprise Identification and Business Plan Preparation (Batch 4) (Goods)	Small Value Procurement	NO	-	02/2026	04/2026	NEP 2026	72,000.00		
Venue rental including food and Accommodation	AMAS-APD	Venue rental including food and accommodation - Regional and National Kadiwa Enterprise Summit (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	03/2026	05/2026	NEP 2026	576,000.00		
Vehicle rental	AMAS-APD	Vehicle rental - Regional and National Kadiwa Enterprise Summit (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	54,000.00		
Booth Set up	AMAS-APD	Booth set-up - Regional and National Kadiwa Enterprise Summit (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	300,000.00		
Token	AMAS-APD	Token for speakers - Regional and National Kadiwa Enterprise Summit (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	12,000.00		
Supplies and Materials	AMAS-APD	Supplies and materials - Regional and National Kadiwa Enterprise Summit (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	24,000.00		
Venue rental including food and Accommodation	AMAS-APD	Venue rental including food and Accommodation for the Consultation Workshop (Batches 1&2) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	03/2026 07/2026	05/2026 10/2026	NEP 2026	720,000.00		
Vehicle rental	AMAS-APD	Vehicle rental for the Consultation Workshop (Batches 1&2) (Goods)	Small Value Procurement	NO	-	03/2026 07/2026	05/2026 10/2026	NEP 2026	108,000.00		
Printing	AMAS-APD	Printing of Investment plan (Goods)	Small Value Procurement	NO	-	08/2026	11/2026	NEP 2026	100,000.00		
Food Provisions	AMAS-APD	Food Provision for Meetings re: Linkage to Resource Institutions (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	26,250.00		
Vehicle rental	AMAS-APD	Vehicle rental for the Investment Forum during the following events: IFEX, PHILFOODEX, PNOPEX, AGRILINK (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	64,000.00		
Accommodation	AMAS-APD	Accommodation - Investment Forum during the following events: IFEX, PHILFOODEX, PNOPEX, AGRILINK (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	03/2026	05/2026	NEP 2026	28,800.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Food Provisions	AMAS-APD	Food Provision - Investment Forum during the following events: IFEX, PHILFOODEX, PNOPEX, AGRILINK (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	140,000.00		
Token for the speakers	AMAS-APD	Token for the speakers - Investment Forum during the events: IFEX, PHILFOODEX, PNOPEX, AGRILINK (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	24,000.00		
Printing	AMAS-APD	Printing of Tarpauln - Investment Forum during the events: IFEX, PHILFOODEX, PNOPEX, AGRILINK (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	12,000.00		
Venue rental including food and Accommodation	AMAS-APD	Venue rental including food and accommodation for the OFW Investment Forum (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	05/2026	07/2026	NEP 2026	304,000.00		
Vehicle rental	AMAS-APD	Vehicle rental for the OFW Investment Forum (Goods)	Small Value Procurement	NO	-	05/2026	07/2026	NEP 2026	36,000.00		
Booth set-up	AMAS-APD	Booth set-up for the OFW Investment Forum (Goods)	Small Value Procurement	NO	-	05/2026	07/2026	NEP 2026	300,000.00		
Token for the speakers	AMAS-APD	Token for the speakers for the OFW Investment Forum (Goods)	Small Value Procurement	NO	-	05/2026	07/2026	NEP 2026	18,000.00		
Supplies and materials	AMAS-APD	Supplies and materials for the OFW Investment Forum (Goods)	Small Value Procurement	NO	-	05/2026	07/2026	NEP 2026	20,000.00		
Venue rental including food and Accommodation	AMAS-APD	Venue rental including food and accommodation for the Regional and National Stakeholders Consultation (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	04/2026	06/2026	NEP 2026	360,000.00		
Vehicle rental	AMAS-APD	Vehicle rental for the Regional and National Stakeholders Consultation (Goods)	Small Value Procurement	NO	-	04/2026	06/2026	NEP 2026	54,000.00		
Token for the speakers	AMAS-APD	Token for the speakers for the Regional and National Stakeholders Consultation (Goods)	Small Value Procurement	NO	-	04/2026	06/2026	NEP 2026	12,000.00		
Supplies and materials	AMAS-APD	Supplies and materials for the Regional and National Stakeholders Consultation (Goods)	Small Value Procurement	NO	-	04/2026	06/2026	NEP 2026	10,000.00		
Venue rental including food and Accommodation	AMAS-APD	Venue rental including food and accommodation for the APD-APS Coordination Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	02/2026	03/2026	NEP 2026	576,000.00		
Vehicle rental	AMAS-APD	Vehicle rental for the APD-APS Coordination Workshop (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	72,000.00		
Supplies and materials	AMAS-APD	Supplies and materials for the APD-APS Coordination Workshop (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	18,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Hiring of Individual Consultant	AMAS-APD	Hiring of Individual Consultant (Consulting Services)	Negotiated Procurement - Highly Technical Consultants	NO		02/2026	03/2026	NEP 2026	940,594.00		
General Requirements											
Mock checks	YFC Program	Mock checks for the NCR Young Farmers Challenge Program awarding ceremonies (Goods)	Small Value Procurement	NO	-	06/2026	07/2026	NEP 2026	40,000.00		
Promotional Kits/materials	YFC Program	Promotional kits/materials for the conduct of various activities for the implementation of YFC program (Goods)	Small Value Procurement	NO	-	04/2026	06/2026	NEP 2026	811,000.00		
Printing	YFC Program	Printing of materials for the conduct of various activities for the implementation of the YFC (Goods)	Small Value Procurement	NO	-	06/2026	07/2026	NEP 2026	3,000.00		
Food Provision	YFC Program	Food Provision for the conduct of Provincial Level Business Pitching Competition for the implementation of the YFC Program (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	22,500.00		
Food Provision	YFC Program	Food Provision for the conduct of Regional Level Business Pitching Competition for the implementation of the YFC Program	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	13,500.00		
Food Provision	YFC Program	Food Provision for the conduct of various meeting/activities for the implementation of the YFC Program (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	7,500.00		
Food Provision	YFC Program	Food Provision for the conduct of various meeting/activities for the implementation of the YFC Program (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	7,500.00		
Venue rental	YFC Program	Venue rental for the NCR YFC Program Awarding ceremonies (Goods)	Negotiated Procurement - Agency-to-Agency	NO	-	06/2026	07/2026	NEP 2026	40,000.00		
Food Provision	YFC Program	Food Provision for the NCR YFC Program Awarding Ceremonies (Goods)	Small Value Procurement	NO	-	06/2026	07/2026	NEP 2026	28,000.00		
Vehicle rental	YFC Program	Vehicle rental for the YFC Upscale Coaching and Mentoring Activity (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	60,000.00		
Venue rental and Accommodation	YFC Program	Venue rental including accommodation for the conduct of YFC Upscale Coaching and Mentoring Activity	Negotiated Procurement - Lease of Real Property and Venue	NO	-	09/2026	10/2026	NEP 2026	720,000.00		
Lay-outing, editing, and printing	YFC Program	Lay-outing, editing, and printing of Agristorya Magazine Volume V featuring the 2025 Young Farmers Challenge Awardees	Small Value Procurement	NO	-	04/2026	11/2026	NEP 2026	500,000.00		
General Requirements											



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Tarpulin	AMAS-MDD	Printing of Tarpaulin for KADIWA Pop-up Store (Goods)	Small Value Procurement	NO		01/2026	02/2026	NEP 2026	285,000.00		
Venue Rental	AMAS-MDD	Venue Rental for KADIWA ng Pangulo (KNP) Expo (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		08/2026	10/2026	NEP 2026	1,200,000.00		
Booth, design, amenities and other related requirements	AMAS-MDD	Booth, design, amenities and other related requirements KADIWA ng Pangulo (KNP) Expo (Goods)	Small Value Procurement	NO		08/2026	10/2026	NEP 2026	1,200,000.00		
Food Provision	AMAS-MDD	Food Provision for KADIWA ng Pangulo (KNP) Expo (Goods)	Small Value Procurement	NO		6/2026	8/2026	NEP 2026	80,500.00		
Food Provision	AMAS-MDD	Food Provision for KADIWA ng Pangulo (KNP) Expo (Goods)	Small Value Procurement	NO		08/2026	10/2026	NEP 2026	140,000.00		
Vehicle Rental	AMAS-MDD	Vehicle Rental for KADIWA ng Pangulo (KNP) Expo (Goods)	Small Value Procurement	NO		09/2026	11/2026	NEP 2026	105,000.00		
Venue Rental	AMAS-MDD	Venue Rental for Philippine Coffee Quality Competition (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		01/2026	05/2026	NEP 2026	300,000.00		
Food Provision	AMAS-MDD	Food Provision for Philippine Coffee Quality Competition (Goods)	Small Value Procurement	NO		01/2026	05/2026	NEP 2026	300,000.00		
Food and Accommodation	AMAS-MDD	Food and Accommodation for the Philippine Cacao Competition Selection of Winners (Goods)	Small Value Procurement	NO		08/2026	11/2026	NEP 2026	400,000.00		
Venue Rental	AMAS-MDD	Venue Rental for the Ang Sarap Filipino Food Festival (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		01/2026	03/2026	NEP 2026	1,200,000.00		
Booth Design, Amenities and Other related requirements	AMAS-MDD	Booth Design, Amenities and Other related requirements for the Ang Sarap Filipino Food Festival (Goods)	Small Value Procurement	NO		01/2026	03/2026	NEP 2026	1,200,000.00		
Food Provision	AMAS-MDD	Food Provision during opening program for the Ang Sarap Filipino Food Festival (Goods)	Small Value Procurement	NO		01/2026	03/2026	NEP 2026	75,000.00		
Vehicle Rental	AMAS-MDD	Van Rental for the Ang Sarap Filipino Food Festival (Goods)	Small Value Procurement	NO		01/2026	03/2026	NEP 2026	105,000.00		
Venue Rental	AMAS-MDD	Venue Rental for the Philippine Natural and Organic Products Expo (PNOPEX) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		08/2026	10/2026	NEP 2026	1,200,000.00		
Booth Design, Amenities and Other related requirements	AMAS-MDD	Booth Design, Amenities and Other related requirements for the Philippine Natural and Organic Products Expo (PNOPEX) (Goods)	Small Value Procurement	NO		08/2026	10/2026	NEP 2026	1,200,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PbP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Food Provision	AMAS-MDD	Food Provision for the Philippine Natural and Organic Products Expo (PNOPEX) (Goods)	Small Value Procurement	NO		08/2026	10/2026	NEP 2026	70,000.00		
Vehicle Rental	AMAS-MDD	Vehicle Rental for the Philippine Natural and Organic Products Expo (PNOPEX) (Goods)	Small Value Procurement	NO		09/2026	11/2026	NEP 2026	105,000.00		
Participation fee	AMAS-MDD	Participation fee Booth, space, design, amenities and other related requirements for the WOPEX 2026 (Goods)	N/A	NO		06/2026	07/2026	NEP 2026	400,000.00		
Participation fee	AMAS-MDD	Participation fee Booth, space, design, amenities and other related requirements for the National Cacao Congress (Goods)	N/A	NO		02/2026	03/2026	NEP 2026	500,000.00		
Participation fee	AMAS-MDD	Participation fee Booth, space, design, amenities and other related requirements for the Philippine Food Expo (PHILFOODEX) (Goods)	N/A	NO		02/2026	03/2026	NEP 2026	2,000,000.00		
Participation fee	AMAS-MDD	Participation fee Booth, space, design, amenities and other related requirements for the Philippine Coffee Expo (Goods)	N/A	NO		03/2026	04/2026	NEP 2026	1,000,000.00		
Participation fee	AMAS-MDD	Participation fee Booth, space, design, amenities and other related requirements for the Agrilink (Goods)	N/A	NO		08/2026	09/2026	NEP 2026	2,000,000.00		
Participation fee	AMAS-MDD	Participation fee Booth, space, design, amenities and other related requirements for the International Food Expo (IFEX) Philippines (Goods)	N/A	NO		03/2026	04/2026	NEP 2026	1,500,000.00		
Participation fee	AMAS-MDD	Participation fee FOODEX Japan: The 50th International Food and Beverage Exhibition (Goods)	N/A	NO		08/2026	09/2026	NEP 2026	3,000,000.00		
Participation fee	AMAS-MDD	Participation fee Booth, space, design, amenities and other related requirements for the Thalfex-Anuga Asia (Goods)	N/A	NO		08/2026	09/2026	NEP 2026	3,000,000.00		
Participation fee	AMAS-MDD	Participation fee China International Import Expo (CIIE) (Goods)	N/A	NO		08/2026	09/2026	NEP 2026	3,000,000.00		
Participation fee	AMAS-MDD	Participation fee Booth, space, design, amenities and other related requirements for the Green Expo (Yokohama Japan) (Goods)	N/A	NO		08/2026	09/2026	NEP 2026	28,000,000.00		
Venue Rental including Food and Accommodation	AMAS-MDD	Venue Rental including Food and Accommodation for the Market Linkage Caravan (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026 04/2026 05/2026	05/2026 06/2026 07/2026	NEP 2026	1,728,000.00		
Vehicle Rental	AMAS-MDD	Vehicle Rental for the Market Linkage Caravan (Goods)	Small Value Procurement	NO		03/2026 04/2026 05/2026	05/2026 06/2026 07/2026	NEP 2026	180,000.00		
Food Provision	AMAS-MDD	Food Provision for the Product Promotion, Market Matching and other related meetings (unforeseen) (Goods)	Small Value Procurement	NO		03/2026 06/2026	05/2026 12/2026	NEP 2026	70,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Food Provision	AMAS-MDD	Food Provision for the Philippine Agricultural Export Development (PAED) Meetings (Goods)	Small Value Procurement	NO		03/2026 06/2026	05/2026 12/2026	NEP 2026	56,250.00		
Food Provision	AMAS-MDD	Food Provision for the Semestral Debriefing on International Trade Fair (Goods)	Small Value Procurement	NO		03/2026 06/2026	05/2026 12/2026	NEP 2026	135,000.00		
Food Provision	AMAS-MDD	Food Provision for the P-EAGA TWG Meetings (Goods)	Small Value Procurement	NO		03/2026 06/2026	05/2026 12/2026	NEP 2026	56,000.00		
Food Provision	AMAS-MDD	Food Provision for the ASEAN JC Meetings (Goods)	Small Value Procurement	NO		03/2026 06/2026	05/2026 12/2026	NEP 2026	21,000.00		
Venue Rental including Food and Accommodation	AMAS-MDD	Venue Rental including Food and Accommodation for the MDD-MDS Capability Session, Coordination and Assessment Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	06/2026	NEP 2026	960,000.00		
Vehicle Rental	AMAS-MDD	Vehicle Rental for the MDD-MDS Capability Session, Coordination and Assessment Workshop (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	100,000.00		
Other Supplies and Materials	AMAS-MDD	Other Supplies and Materials (other MOOE) Token for the MDD-MDS Capability Session, Coordination and Assessment Workshop (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	50,000.00		
Tent	AMAS-MDD	Tent for AMAS Activities (Goods)	Small Value Procurement	NO		01/2026	04/2026	NEP 2026	80,000.00		
Other Supplies and Materials	AMAS-MDD	Other Supplies and Materials (other MOOE) Token (Goods)	Small Value Procurement	NO		01/2026	04/2026	NEP 2026	80,000.00		
Other Supplies and Materials	AMAS-MDD	Other Supplies and Materials (Goods)	Small Value Procurement	NO		01/2026	04/2026	NEP 2026	21,250.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Office Supplies	AMAS-MDD	Office Supplies for KADIWA Pop-up Store (Goods)	Direct Acquisition	NO				NEP 2026	48,000.00		Foreseeable Emergency
Other Supplies and Materials	AMAS-MDD	Other Supplies and Materials for KADIWA Pop-up Store (Goods)	Direct Acquisition	NO				NEP 2026	36,000.00		Foreseeable Emergency
Miscellaneous	AMAS-MDD	Miscellaneous for KADIWA Pop-up Store (Goods)	Direct Acquisition	NO				NEP 2026	12,000.00		Foreseeable Emergency
Office Supplies	AMAS-MDD	Office Supplies for KADIWA ng Pangulo (KNP) Expo (Goods)	Direct Acquisition	NO				NEP 2026	30,000.00		Foreseeable Emergency
Other Supplies and Materials	AMAS-MDD	Other Supplies and Materials for KADIWA ng Pangulo (KNP) Expo (Goods)	Direct Acquisition	NO				NEP 2026	50,000.00		Foreseeable Emergency
Miscellaneous	AMAS-MDD	Miscellaneous for KADIWA ng Pangulo (KNP) Expo (Goods)	Direct Acquisition	NO				NEP 2026	20,000.00		Foreseeable Emergency
Other Supplies and Materials	AMAS-MDD	Other Supplies and Materials for the Philippine Cacao Quality Award Competition (Goods)	Direct Acquisition	NO				NEP 2026	50,000.00		Foreseeable Emergency
Ceremonial Wreath and Other material	AMAS-MDD	Ceremonial Wreath and Other material for the Philippine Cacao Quality Award Competition (Goods)	Direct Acquisition	NO				NEP 2026	25,000.00		Foreseeable Emergency
Food Provision	AMAS-MDD	Food Provision during fairs for the Ang Sarap Filipino Food Festival (Goods)	Direct Acquisition	NO				NEP 2026	30,000.00		Foreseeable Emergency



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Other Supplies and Materials	AMAS-MDD	Other Supplies and Materials for the Ang Sarap Filipino Food Festival (Goods)	Direct Acquisition	NO				NEP 2026	60,000.00		Foreseeable Emergency
Ceremonial Wreath and Other material	AMAS-MDD	Ceremonial Wreath and Other material for the Filipino Food Month Kick-off Activity (Goods)	Direct Acquisition	NO				NEP 2026	45,000.00		Foreseeable Emergency
Ceremonial Wreath and Other materials	AMAS-MDD	Ceremonial Wreath and Other material for the Farmers and Fisherfolks Month (Goods)	Direct Acquisition	NO				NEP 2026	25,000.00		Foreseeable Emergency
Ceremonial Wreath and Other materials	AMAS-MDD	Ceremonial Wreath and Other materials for the DA Anniversary Fair (Goods)	Direct Acquisition	NO				NEP 2026	25,000.00		Foreseeable Emergency
Ceremonial Wreath and Other materials	AMAS-MDD	Ceremonial Wreath and Other materials for the World Food Day Fair (Goods)	Direct Acquisition	NO				NEP 2026	25,000.00		Foreseeable Emergency
Booth, design, Ceremonial wreath & Other material	AMAS-MDD	Booth, design, Ceremonial wreath & Other material for the Organic Agriculture Month Exhibit and Trade Fair (Goods)	Direct Acquisition	NO				NEP 2026	100,000.00		Foreseeable Emergency
Office Supplies	AMAS-MDD	Office Supplies for the Philippine Natural and Organic Products Expo (PNOPEX) (Goods)	Direct Acquisition	NO				NEP 2026	10,000.00		Foreseeable Emergency
Food Provision	AMAS-MDD	Food Provision for the Philippine Natural and Organic Products Expo (PNOPEX) (Goods)	Direct Acquisition	NO				NEP 2026	30,000.00		Foreseeable Emergency
Other Supplies and Materials	AMAS-MDD	Other Supplies and Materials (Other MOOE) for the Philippine Natural and Organic Products Expo (PNOPEX) (Goods)	Direct Acquisition	NO				NEP 2026	50,000.00		Foreseeable Emergency
Food Provision during Fairs	AMAS-MDD	Food Provision during Fairs for the WOFEX (Goods)	Direct Acquisition	NO				NEP 2026	30,000.00		Foreseeable Emergency
Food Provision	AMAS-MDD	Food Provision for the Independence Day (Goods)	Direct Acquisition	NO				NEP 2026	9,000.00		Foreseeable Emergency
Food Provision	AMAS-MDD	Food Provision for the Philippine Coffee Expo (Goods)	Direct Acquisition	NO				NEP 2026	30,000.00		Foreseeable Emergency
Food Provision	AMAS-MDD	Food Provision for the International Food Expo (IFEK) Philippines (Goods)	Direct Acquisition	NO				NEP 2026	30,000.00		Foreseeable Emergency
Miscellaneous	AMAS-MDD	Miscellaneous for the Market Linkage Caravan (Goods)	Direct Acquisition	NO				NEP 2026	3,000.00		Foreseeable Emergency
General Requirements											
Food Provision	Usec For Operations	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	150,000.00		Foreseeable Emergency
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Usec For Operations	Food Provision for Various Meetings (Goods)	Direct Acquisition	NO	-			NEP 2026	200,000.00		Foreseeable Emergency
Office and ICT Supplies	Usec For Operations	Supply and Delivery of Various Office and ICT Supplies (Goods)	Direct Acquisition	NO	-			NEP 2026	120,000.00		Foreseeable Emergency
Publication	Usec For Operations	Publication (unforseen)	Direct Acquisition	NO	-			NEP 2026	50,000.00		Foreseeable Emergency
RFID Load	Usec For Operations	RFID Load	Direct Acquisition	NO	-			NEP 2026	60,000.00		Foreseeable Emergency
General Requirements											
Venue rental including food and accommodation	Usec for Rice Industry and Dev't	Venue rental including food and accommodation for the 1st Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	03/2026	04/2026	NEP 2026	720,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle rental	Use for Rice Industry and Dev't	Vehicle rental for the 1st Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	120,000.00		
Other Supplies and Materials	Use for Rice Industry and Dev't	Plaque for the 1st Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	20,000.00		
Venue rental including food and accommodation	Use for Rice Industry and Dev't	Venue rental including food and accommodation for the 2nd Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	05/2026	06/2026	NEP 2026	720,000.00		
Vehicle rental	Use for Rice Industry and Dev't	Vehicle rental for the 2nd Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	120,000.00		
Other Supplies and Materials	Use for Rice Industry and Dev't	Plaque for the 2nd Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	20,000.00		
Venue rental including food and accommodation	Use for Rice Industry and Dev't	Venue rental including food and accommodation for the 3rd Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	08/2026	09/2026	NEP 2026	720,000.00		
Vehicle rental	Use for Rice Industry and Dev't	Vehicle rental for the 3rd Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	120,000.00		
Other Supplies and Materials	Use for Rice Industry and Dev't	Plaque for the 3rd Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	20,000.00		
Venue rental including food and accommodation	Use for Rice Industry and Dev't	Venue rental including food and accommodation for the 4th Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	10/2026	11/2026	NEP 2026	720,000.00		
Vehicle rental	Use for Rice Industry and Dev't	Vehicle rental for the 4th Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Small Value Procurement	NO	-	10/2026	11/2026	NEP 2026	120,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Other Supplies and Materials	Use for Rice Industry and Dev't	Plaque for the 4th Quarter Regional Executive Dialogues on Rice Programs, Implementation, Concerns and Engagement meeting (Goods)	Small Value Procurement	NO	-	10/2026	11/2026	NEP 2026	20,000.00		
Venue rental including food and accommodation	Use for Rice Industry and Dev't	Venue rental including food and accommodation for the Rice Industry Development Mid-Year Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	05/2026	06/2026	NEP 2026	672,000.00		
Vehicle rental	Use for Rice Industry and Dev't	Vehicle rental (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	120,000.00		
Venue rental including food and accommodation	Use for Rice Industry and Dev't	Venue rental including food and accommodation for the Rice Industry Development Year-End Assessment Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	10/2026	11/2026	NEP 2026	672,000.00		
Vehicle rental	Use for Rice Industry and Dev't	Vehicle rental for the Rice Industry Development Year-End Assessment Workshop (Goods)	Small Value Procurement	NO	-	10/2026	11/2026	NEP 2026	120,000.00		
Food Provision for Meetings	Use for Rice Industry and Dev't	Food provision for meetings (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	693,000.00		
						05/2026	06/2026				
						08/2026	09/2026				
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision for Meetings	Use for Rice Industry and Dev't	Miscellaneous Items - Food provision for meetings (Goods)	Direct Acquisition	NO	-			NEP 2026	69,300.00		Foreseeable Emergency
General Requirements											
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Asec for Operations	Food Provision for Various Meetings	Direct Acquisition	NO	-			NEP 2026	189,000.00		Foreseeable Emergency
General Requirements											
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	FOS-OD	Food Provision for Various Meetings	Direct Acquisition	NO	-			NEP 2026	100,000.00		Foreseeable Emergency
Office Supplies	FOS-OD	Supply and Delivery of ICT Supplies	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	4,140.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	FPCMD	Food Provision for Various Meetings (Goods)	Direct Acquisition	NO	-			NEP 2026	10,000.00		Foreseeable Emergency
General Requirements											
Venue Rental including food and accommodation	NAPC	Venue Rental including Food and Accommodation for the Farmers and Landless Rural Worker Sector (FLRWS) Quarterly Council Meeting/Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	04/2026 08/2026	05/2026 09/2026	NEP 2026	960,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PbP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue Rental including food and accommodation	NAPC	Venue Rental including food and accommodation for the Indigenous People Sector (IP) Quarterly Council Meeting/Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	04/2026 08/2026	05/2026 09/2026	NEP 2026	960,000.00		
Food Provision	NAPC	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO	-	05/2026 06/2026	07/2026 08/2026	NEP 2026	135,000.00		
General Requirements											
Venue rental including food and accommodation	FPOPD-DRRMS	Venue rental including food and accommodation for the Workshop on Public Service Continuity Plan for the Department of Agriculture (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	03/2026	04/2026	NEP 2026	660,000.00		
Vehicle rental	FPOPD-DRRMS	Van Rental for the Workshop of the Public Service Continuity Plan of the Department of Agriculture (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	60,000.00		
Venue rental including food and accommodation	FPOPD-DRRMS	Venue rental including food and accommodation for the workshop on Public Service Continuity Plan and Contingency Planning of the Department of Agriculture (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	06/2026	07/2026	NEP 2026	660,000.00		
Vehicle rental	FPOPD-DRRMS	Van Rental for the Workshop of the Public Service Continuity Plan and Contingency Planning of the Department of Agriculture (Goods)	Small Value Procurement	NO	-	06/2026	07/2026	NEP 2026	60,000.00		
Venue rental including food and accommodation	FPOPD-DRRMS	Venue rental including food and accommodation for the Training on the Public Service Continuity Plan of the Department of Agriculture (Goods)	Negotiated Procurement - Lease of Real Property and Venue	YES	-	01/2026	02/2026	NEP 2026	990,000.00		Early Procurement Activity
Venue rental including food and accommodation	FPOPD-DRRMS	Venue rental including food and accommodation for the Training on the Incident command system Level 2 (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	04/2026	05/2026	NEP 2026	990,000.00		
Vehicle rental	FPOPD-DRRMS	Vehicle rental for the Training of the Incident Command system Level 2 (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	60,000.00		
Venue rental including food and accommodation	FPOPD-DRRMS	Venue Rental including Food and Accommodation for the Training on the Emergency Operation Center (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	05/2026	06/2026	NEP 2026	990,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Office Supplies and Materials	FPOPD-DRRMS	Various Office Supplies and Materials (Non-PS) (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	20,475.00		
Semi-Expendable ICT Equipment Portable Gen Set	FPOPD-DRRMS	Semi-Expendable ICT Equipment Portable Gen Set (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	80,000.00		
ICT Equipment Two Way Radio	FPOPD-DRRMS	ICT Equipment Two Way Radio (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	60,000.00		
Geo Tagging Device	FPOPD-DRRMS	Geo Tagging Device (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	400,000.00		
Emergency Equipment and Other Related Basic Supplies Package Waterproof Go Bag for FPOPD Personnel (Goods)	FPOPD-DRRMS	Emergency Equipment and Other Related Basic Supplies Package Waterproof Go Bag for FPOPD Personnel (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	320,000.00		
Medical Kit (First Aid Kit)	FPOPD-DRRMS	Medical Kit (First Aid Kit) (Goods)	Small Value Procurement	NO		07/2026	08/2026	NEP 2026	5,000.00		
Office Equipment	FPOPD-DRRMS	Office Equipment Aircondition (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	250,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	FPOPD-DRRMS	Miscellaneous Items - Food Provision (Goods)	Direct Acquisition					NEP 2026	337,000.00		Foreseeable Emergency
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision for Meetings	FPOPD - National Corn Program	Miscellaneous Items - Food provision for meetings (Goods)	Direct Acquisition	NO	-			NEP 2026	100,000.00		Foreseeable Emergency
General Requirements											
Semi-Expendable Furniture	GAD	Supply, delivery and installation of Semi-Expendable Furniture (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	110,000.00		
Semi-expendable Furniture and Fixtures	GAD	Supply and Delivery of Semi-Expendable Furniture and Fixtures (Goods)	Small Value Procurement	NO	-	02/2026	04/2026	NEP 2026	30,000.00		
Plaques	GAD	Awards Plaques for "Search for Outstanding Rural Women (SORW)" (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	60,000.00		
Food Provision for meetings	GAD	Food Provision for the National Women Months Celebration (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	225,000.00		
Food Provision	GAD	Food Provision for Women Month for all DA Employees C/O DA Personnel (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	900,000.00		
Food Provision	GAD	Food Provision for the National Technical Committee meetings (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	72,000.00		
Venue rental including food	GAD	Venue rental including meals for the conduct of the Awarding Ceremony of 2026 SORW (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	03/2026	04/2026	NEP 2026	900,000.00		
Venue rental including food and accommodation	GAD	Venue rental including food and accommodation for the Year end Assessment (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	10/2026	11/2026	NEP 2026	768,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle rental	GAD	Bus rental for the Harmonized Gender and Development Guidelines Training for Rice and Corn (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	240,000.00		
Vehicle rental	GAD	Van rental for the SORW Awarding and Year End Assessment (Goods)	Small Value Procurement	NO	-	10/2026	11/2026	NEP 2026	50,000.00		
Food Provision	GAD	Food Provision (Goods) 1) Post evaluation meeting for the SORW (finalist) 2) Board of Judges for SORW and National Committee deliberation 3) The 18 Day Campaign and VAWC Activities	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	130,500.00		
Venue rental including food and accommodation	GAD	Venue rental including food and accommodation (Goods) 1) For the conduct of GAD training for Rice and Corn; Fostering Gender Equality through Sensitivity Inclusive Language 2) Harmonized Gender and Development Guidelines (HGDG) Training for Livestock and HVCDP	Negotiated Procurement - Lease of Real Property and Venue	NO	-	02/2026	03/2026	NEP 2026	1,536,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision		Miscellaneous Items - Food Provision (Goods)	Direct Acquisition	NO	-			NEP 2026	60,000.00		Foreseeable Emergency
Food Provision	GAD	Miscellaneous items - Food Provision (Goods) 1) Preparatory Meeting for Women Month Celebration (Feb 12, 13, and 23, 2026)	Direct Acquisition	NO	-			NEP 2026	67,500.00		Foreseeable Emergency
General Requirements											
Food Provision	RCEF	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO	-			NEP 2026	216,000.00		Foreseeable Emergency
General Requirements											
Venue Rental including Food and Accommodation	SPCMAD	Venue Rental including Food and Accommodation for the Organizational Development/Planning Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	02/2026 08/2026	04/2026 11/2026	NEP 2026	480,000.00		
Vehicle Rental	SPCMAD	Vehicle Rental (Goods)	Small Value Procurement	NO	-	02/2026	04/2026	NEP 2026	85,000.00		
Office Supplies	SPCMAD	Supply and Delivery of Other Supplies (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	9,328.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Supplies and Material	SPCMAD	Supply and Delivery Other Supplies and Materials (Goods)	Direct Acquisition	NO	-			NEP 2026	35,128.00		Foreseeable Emergency
	SPCMAD	Supply and Delivery of Furnitures and Fixtures (Executive Chairs) (Goods)	Small Value Procurement	NO	-			NEP 2026	270,000.00		
Food Provision	SPCMAD	Food Provision for Various Meetings (Goods)	Direct Acquisition	NO	-			NEP 2026	135,000.00		Foreseeable Emergency
General Requirements											



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Rental of Equipment	National Rice Program	Rental of Sound System with Spot Light, LED wall, Tent, Tables and Chairs for NRAM (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	300,000.00		
Food Provision	National Rice Program	Food Provision Support to NRAM (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	600,000.00		
Polo Shirt	National Rice Program	Supply and Delivery of Promotional Materials Support to NRAM (Polo Shirt) (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	800,000.00		
Brown Rice	National Rice Program	Supply and Delivery of Promotional Materials Support to NRAM (Brown Rice) (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	990,000.00		
Food Provision	National Rice Program	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO	-	02/2026 06/2026	03/2026 07/2026	NEP 2026	216,000.00		
Publication	National Rice Program	Publication Service for Various MCs and AOs (Goods)	Negotiated Procurement - Scientific Scholarly or Artistic Work Exclusive Technology and Media Services	NO	-	03/2026	04/2026	NEP 2026	676,000.00		
Replishment of First Aid Kit	National Rice Program	Replishment of First Aid Kit (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	5,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	National Rice Program	Food Provision for Various Meetings (Goods)	Direct Acquisition	NO	-			NEP 2026	81,000.00		Foreseeable Emergency
General Requirements											
Food Provision for various meetings	RSBSA	Food Provision for various meetings (Goods)	Small Value Procurement	NO	-	02/2026 06/2026	03/2026 07/2026	NEP 2026	108,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision for various meetings	RSBSA	Miscellaneous Items - Food Provision for various meetings (Goods)	Direct Acquisition	NO	-			NEP 2026	81,000.00		Foreseeable Emergency
General Requirements											
Venue rental including Food and Accommodation	Legal Service	Lease of venue including food and accommodation for the conduct of Year-End Assessment (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	09/2026	10/2026	NEP 2026	252,000.00	-	
Vehicle Rental	Legal Service	Vehicle Rental for the conduct of Year-End Assessment (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	135,000.00	-	
Venue rental including Food and Accommodation	Legal Service	Lease of venue including food and accommodation for the Conduct of Planning Conference (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	02/2026	03/2026	NEP 2026	252,000.00	-	
Vehicle Rental	Legal Service	Vehicle Rental for the Conduct of Planning Conference (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	135,000.00	-	
Food provision	Legal Service	Food Provision (Goods)	Small Value Procurement	NO	-			NEP 2026	173,250.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Furniture and Fixture	Legal Service	Supply and Delivery of Furniture and Fixture (Goods)	Competitive Bidding	NO	-	02/2026	03/2026	NEP 2026	150,000.00	-	
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Other Supplies	Legal Service	Other Supplies (Goods)	Direct Acquisition	NO	-			NEP 2026	10,000.00	-	Foreseeable Emergency
Other Supplies	Legal Service	Other Supplies (Goods)	Direct Acquisition	NO	-			NEP 2026	10,000.00	-	Foreseeable Emergency
Food Provision	Legal Service	Miscellaneous Items - Food Provision (Goods)	Direct Acquisition	NO	-			NEP 2026	100,000.00	-	Foreseeable Emergency
Legal fees	Legal Service	Miscellaneous items - Transcript of stenographic Notes, Mailing, Filing fees, Notarial fees(Goods)		NO	-			NEP 2026	20,000.00	-	Foreseeable Emergency
General Requirements											
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	IAS	Miscellaneous Items (Food Provision) (Goods)	Direct Acquisition	NO	-			NEP 2026	67,500.00	-	Foreseeable Emergency
General Requirements											
Office Supplies	Asec of Internal Audit	Supply and Delivery of Various Office Supplies (Non-PS) (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	16,371.30		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	Asec of Internal Audit	Miscellaneous Items (Food Provision) (Goods)	Direct Acquisition	NO	-			NEP 2026	12,600.00	-	Foreseeable Emergency
Administrative and Finance Services (AFS)											
Venue Rental including Food and Accommodation	BAPS	Venue Rental including Food and Accommodation for the DA- Mid-Year Assessment and Operational Planning (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	04/2026	05/2026	NEP 2026	1,032,000.00		
Vehicle Rental	BAPS	Vehicle Rental for the Mid-Year Assessment and Operational Planning (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	325,000.00		
Venue Rental including Food and Accommodation	BAPS	Venue Rental including Food and Accommodation for the AFS Year-End Assessment and Operational Planning (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	08/2026	09/2026	NEP 2026	420,000.00		
Vehicle Rental	BAPS	Vehicle Rental for the AFS Year-End Assessment and Operational Planning (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	225,000.00		
Venue Rental including Food and Accommodation	BAPS	Venue Rental including Food and Accommodation for the Speak with Purpose Master Your Message Tell Your Story (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	09/2026	10/2026	NEP 2026	420,000.00		
Vehicle Rental	BAPS	Vehicle Rental Speak with Purpose Master Your Message Tell Your Story (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	90,000.00		
Venue Rental including Food and Accommodation	BAPS	Venue Rental including Food and Accommodation for the Research Assessment Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	06/2026	07/2026	NEP 2026	144,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS [Other relevant descriptions of the procurement project, if applicable]
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle Rental	BAFS	Vehicle Rental for the Research Assessment Workshop (Goods) Standard Development Division (SDD)	Small Value Procurement	NO	-	06/2026	07/2026	NEP 2026	90,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Initial Stakeholder Consultation for PNS Durian-Code of Practice (COP) - Good Agricultural Practices (GAP) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	06/2026	07/2026	NEP 2026	102,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Final Stakeholders Consultation for PNS Halal Agriculture and Fisheries Products - Code of Practice (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	07/2026	08/2026	NEP 2026	102,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Initial Stakeholders Consultation for PNS Halal Slaughtering for Ruminants - Code of Practice (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	07/2026	08/2026	NEP 2026	102,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Finalization Writeshop for PNS on Prevention and Reduction of Arsenic Contamination in Rice(Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	08/2026	09/2026	NEP 2026	240,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Finalization Writeshop for PNS on Prevention and Reduction of Arsenic Contamination in Rice (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	30,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Finalization Writeshop for PNS General Principles of Food Hygiene (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	08/2026	09/2026	NEP 2026	240,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Finalization Writeshop for PNS General Principles of Food Hygiene (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	60,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Writeshop for PNS Native Pork Cuts - Product Standard (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	05/2026	06/2026	NEP 2026	180,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Writeshop for PNS Native Pork Cuts - Product Standard (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	60,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Writeshop for PNS Halal Agriculture and Fisheries Products - Code of Practice (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	05/2026	06/2026	NEP 2026	240,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle Rental	BAFS	Vehicle Rental for the Writeshop for PNS Halal Agriculture and Fisheries Products - Code of Practice (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	60,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Writeshop for PNS Halal Slaughtering for Ruminants - Code of Practice (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	07/2026	09/2026	NEP 2026	180,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Writeshop for PNS Halal Slaughtering for Ruminants - Code of Practice (Goods)	Small Value Procurement	NO	-	07/2026	08/2026	NEP 2026	60,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Finalization Writeshop for PNS Sea Salt - Code of Practice (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	07/2026	08/2026	NEP 2026	240,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Finalization Writeshop for PNS Sea Salt - Code of Practice (Goods)	Small Value Procurement	NO	-	07/2026	08/2026	NEP 2026	75,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Finalization Writeshop for PNS on Disc Plow - Specifications and PNS on Furrower - Specifications and Methods of Test (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	07/2026	08/2026	NEP 2026	240,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Finalization Writeshop for PNS on Disc Plow - Specifications and PNS on Furrower - Specifications and Methods of Test (Goods)	Small Value Procurement	NO	-	07/2026	08/2026	NEP 2026	30,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the SDD Manual Writeshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	08/2026	09/2026	NEP 2026	216,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the SDD Manual Writeshop (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	60,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the SDD Year-End Assessment and Operational Planning Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	09/2026	10/2026	NEP 2026	420,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the SDD Year-End Assessment and Operational Planning Workshop (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	90,000.00		
Organic Agriculture Division (OAD)											



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS [Other relevant descriptions of the procurement project, if applicable]
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Capability Building on Conformity Assessments (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	04/2026	05/2026	NEP 2026	288,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Capacity Building for the Pool of Inspectors (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	03/2026	04/2026	NEP 2026	480,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Capacity Building for the Pool of Inspectors (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	225,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Capacity Building of accredited PGS-OCBs (Batches 1&2) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	03/2026 04/2026	04/2026 05/2026	NEP 2026	672,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Capacity Building of accredited PGS-OCBs (Batches 1&2) (Goods)	Small Value Procurement	NO	-	03/2026 04/2026	04/2026 05/2026	NEP 2026	270,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Assessment and Planning Workshop for the Accredited (PGS-OCB) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	08/2026	09/2026	NEP 2026	288,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Assessment and Planning Workshop for the Accredited (PGS-OCB) (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	135,000.00		
		Technical Service Division (TSD)									
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Writeshop for the Development of Knowledge Product (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	07/2026	08/2026	NEP 2026	216,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Writeshop for the Development of Knowledge Product (Goods)	Small Value Procurement	NO	-	07/2026	08/2026	NEP 2026	120,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental and Food Provision for the Learning and Development Interventions (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	04/2026	05/2026	NEP 2026	246,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the Videoshoot for BAFS TV shoot (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	04/2026	05/2026	NEP 2026	72,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle Rental	BAFS	Vehicle Rental for the Videoshoot for BAFS TV shoot (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	45,000.00		
Venue Rental including Food and Accommodation	BAPS	Venue Rental including Food and Accommodation for the Official Survey and Focus Group Discussion (FGD) for the Assessment of the Adoption and Impact of Philippine National Standards (PNS) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	04/2026 05/2026 06/2026 06/2026 06/2026 05/2026 05/2026 06/2026 06/2026	05/2026 06/2026 06/2026 07/2026 07/2026 06/2026 06/2026 07/2026 07/2026	NEP 2026	1,296,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Official Survey and Focus Group Discussion (FGD) for the Assessment of the Adoption and Impact of Philippine National Standards (PNS) (Goods)	Small Value Procurement	NO	-	04/2026 06/2026 06/2026 06/2026	05/2026 07/2026 07/2026 07/2026	NEP 2026	150,000.00		
Venue Rental including Food and Accommodation	BAPS	Venue Rental including Food and Accommodation for the Presentation of Results and Validation Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	08/2026	09/2026	NEP 2026	288,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Presentation of Results and Validation Workshop (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	90,000.00		
Venue Rental including Food and Accommodation	BAFS	Venue Rental including Food and Accommodation for the TSD-ICTS Mid-Year/Year-End Assessment and Operational Planning Year-End (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO	-	09/2026	10/2026	NEP 2026	240,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the TSD-ICTS Mid-Year/Year-End Assessment and Operational Planning Year-End (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	90,000.00		
Food Provision	BAFS	Food Provision for the World Food Day Celebration (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	55,250.00		
Polo Shirt	BAFS	Polo Shirt for the World Food Day Celebration (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	45,000.00		
Food Provision	BAFS	Food Provision for the BAFS Anniversary (Goods)	Small Value Procurement	NO	-	10/2026	11/2026	NEP 2026	100,000.00		
Polo Shirt	BAFS	Polo Shirt for the BAFS Anniversary (Goods)	Small Value Procurement	NO	-	10/2026	11/2026	NEP 2026	70,000.00		
Food Provision	BAFS	Food Provision for the DA-BAFS Annual Affair (Goods)	Small Value Procurement	NO	-	10/2026	11/2026	NEP 2026	81,000.00		
		Administrative Support Service (ASS)									
Food Provision	BAFS	Food Provision for the Women's Month (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	22,500.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Polo Shirt	BAFS	Polo Shirt for the Women's Month (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	45,000.00		
Food Provision	BAFS	Food Provision for the Health Wellness Month (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	22,500.00		
Food Provision	BAFS	Food Provision for the ISO Audit (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	40,500.00		
Food Provision	BAFS	Food Provision for the Rice Month Celebration (Goods)	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	22,500.00		
Food Provision	BAFS	Food Provision for the National Cancer Awareness Month (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	22,500.00		
Food Provision	BAFS	Food Provision for the Campaign to End Violence Against Women and Children (Goods)	Small Value Procurement	NO	-	08/2026	10/2026	NEP 2026	40,500.00		
Polo Shirt	BAFS	Polo Shirt for the Campaign to End Violence Against Women and Children (Goods)	Small Value Procurement	NO	-	08/2026	10/2026	NEP 2026	45,000.00		
Food Provision	BAFS	Food Provision for the CSC Fun Run (Goods)	Small Value Procurement	NO	-	07/2026	08/2026	NEP 2026	12,500.00		
Polo Shirt	BAFS	Polo Shirt for the CSC Fun Run (Goods)	Small Value Procurement	NO	-	07/2026	08/2026	NEP 2026	45,000.00		
Food Provision	BAFS	Food Provision for the Data to Decision: Customer Insights in Practice (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	29,250.00		
Food Provision	BAFS	Food Provision for the Embracing Digital Transformation and Agile Learning for Growth (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	29,250.00		
Food Provision	BAFS	Food Provision for the Competency Capacity Building Workshop (Goods)	Small Value Procurement	NO	-	04/2026 07/2026	05/2026 08/2026	NEP 2026	58,500.00		
In House Leadership Training	BAFS	In House Leadership Training (Goods)	Small Value Procurement	NO	-	05/2026	07/2026 08/2026	NEP 2026	126,000.00		
Food Provision	BAFS	Food Provision for the New Hire Orientation (Goods)	Small Value Procurement	NO	-	06/2026	07/2026	NEP 2026	18,000.00		
Food Provision	BAFS	Food Provision for the CSC Cluster Meeting (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	25,000.00		
Food Provision	BAFS	Food Provision for the Mental Health Month (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	27,000.00		
Food Provision	BAFS	Food Provision for the Administrative and Finance Services Technical Workshop (Goods)	Small Value Procurement	NO	-	05/2026	07/2026	NEP 2026	16,200.00		
Food Provision	BAFS	Food Provision for the PRIME-HRM Orientation and Assessment (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	18,000.00		
Food Provision	BAFS	Food Provision for the Conduct of Occupational First Aid and Basic Life Support (Goods)	Small Value Procurement	NO	-	05/2026	06/2026	NEP 2026	81,000.00		
Food Provision	BAFS	Food Provision for the DA-Bureau Internal Budget Hearing (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	40,500.00		
Food Provision	BAFS	Food Provision for the Art of Impact: Speaking, Connecting, and Inspiring (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	36,000.00		
Food Provision	BAFS	Food Provision for the From Blank Page to Standing Ovation: A Speaker's Journey (Goods)	Small Value Procurement	NO	-	05/2026	05/2026	NEP 2026	36,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Food Provision	BAPS	Food Provision for the Confident Communicator Series: Voice, Story, and Stage (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	36,000.00		
Polo Shirt	BAPS	Polo Shirt for the conduct of Communication Month (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	45,000.00		
Food Provision	BAPS	Food Provision for the Basic Records and Archiving Management (Goods)	Small Value Procurement	NO	-	05/2026	05/2026	NEP 2026	72,000.00		
		Standard Development Division (SDD)									
Food Provision	BAPS	Food Provision for the TWG Meetings for (1) PNS Chipping Machine - Specifications and Methods of Test and (2) PNS Inorganic Fertilizer - Product Standard - Specifications	Small Value Procurement	NO	-	07/2026	08/2026	NEP 2026	13,500.00		
Food Provision	BAPS	Food Provision for the PNS on Application of General Principles of Food Hygiene to the Control of Viruses in Food (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	6,750.00		
Food Provision	BAPS	Food Provision for the TWG Meeting on PNS Pollen-Product Standard - Specification (Goods)	Small Value Procurement	NO	-	06/2026	07/2026	NEP 2026	6,750.00		
Food Provision	BAPS	Food Provision for the Sectoral Meeting for Crops-related Standards	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	9,000.00		
Food Provision	BAPS	Food Provision for the Sectoral Meeting for Livestock and Poultry-related Standards	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	9,000.00		
Food Provision	BAPS	Food Provision for the Sectoral Meeting for Fisheries-related Standards	Small Value Procurement	NO	-	01/2026	03/2026	NEP 2026	9,000.00		
Food Provision	BAPS	Food Provision for the Sectoral Meeting for General Food Standards	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	9,000.00		
Food Provision	BAPS	Food Provision for the Sectoral Meeting for Agricultural and Fishery Products and Machinery Standards	Small Value Procurement	NO	-	06/2026	07/2026	NEP 2026	9,000.00		
Food Provision	BAPS	Food Provision for the Sectoral Meeting for Organic-related Standards	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	9,000.00		
		Technical Service Division (TSD)									
Food Provision	BAPS	Food Provision for the Knowledge Product Development and Dissemination - TWG Meeting (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	13,500.00		
Food Provision	BAPS	Food Provision for the Pre-testing of KPs (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	13,500.00		
Food Provision	BAPS	Food Provision for the Quantitative and Qualitative Data Analysis Workshop (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	6,750.00		
Food Provision	BAPS	Food Provision for the Capacity Building (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	36,000.00		
		Repair and Maintenance									
Replacement of Comfort Room Mirrors	BAPS	Replacement of Comfort Room Mirrors (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	60,000.00		
Retailing of Annex Building	BAPS	Retailing of Annex Building - 1st Floor (Pantry and Hallway) (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	23,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
LED Bulbs	BAFS	Supply and Delivery of LED Bulbs (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	41,250.00		
Steel Door Emergency Exit	BAFS	Supply, Delivery, and Installation of Steel Door Emergency Exit (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	80,000.00		
Reconditioning of Fire Extinguisher	BAFS	Reconditioning of Fire Extinguisher (Goods)	Small Value Procurement	NO	-	06/2026	09/2026	NEP 2026	35,000.00		
Vehicle Rental	BAFS	Vehicle Rental for the Field Data Gathering on Grading and Classification (Goods)	Small Value Procurement	NO	-	01/2026	02/2026	NEP 2026	120,000.00		
Printing and Publication	BAFS	Ad Placement of Approved Technical Regulations (Goods)	Negotiated Procurement - Scientific Scholarly or Artistic Work Exclusive Technology and Media Services	NO	-	04/2026	05/2026	NEP 2026	340,000.00		
Printing and Publication	BAFS	Printing and Publication of PNS Knowledge Products (Goods)	Small Value Procurement	NO	-	06/2026	09/2026	NEP 2026	200,000.00		
Other Supplies	BAFS	Other Supplies (Goods) - Tokens/ Plaque/ Loyalty Awardee/ For Retirees	Small Value Procurement	NO	-	10/2026	11/2026	NEP 2026	348,203.00		
Psychological and Drug Test	BAFS	Psychological and Drug Test (Goods)	Small Value Procurement	NO	-	04/2026	05/2026	NEP 2026	103,200.00		
Rice Month Celebration	BAFS	Rice Month Celebration (Goods)	Small Value Procurement	NO	-	08/2026	09/2026	NEP 2026	58,500.00		
Annual Supply	BAFS	DA-BAFS Annual Year-End Affair (Annual Supply) (Goods)	Competitive Bidding	NO	-	08/2026	10/2026	NEP 2026	645,000.00		
Annual Supply	BAFS	DA-BAFS Annual Year-End Affair (Rice) (Goods)	Competitive Bidding	NO	-	08/2026	10/2026	NEP 2026	258,000.00		
Token	BAFS	Token (Umbrella) for BAFS Anniversary (Goods)	Small Value Procurement	NO	-	08/2026	10/2026	NEP 2026	67,500.00		
ISO (Surveillance Audit)	BAFS	Hiring of Consultant - ISO (Surveillance Audit) (Consultancy)	Negotiated Procurement - Highly Technical Consultants	NO	-	07/2026	08/2026	NEP 2026	280,000.00		
Relevant International Agri-Machinery references standards	BAFS	Procurement of Relevant International Agri-Machinery references standards (Goods)	Direct Contracting	NO	-	04/2026	05/2026	NEP 2026	20,000.00		
ICT Equipment	BAFS	Supply and Delivery of ICT Equipment	Competitive Bidding	NO	-	09/2026	10/2026	NEP 2026	4,390,000.00		
Communication Equipment	BAFS	Supply and Delivery of Communication Equipment	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	750,000.00		
ICT Equipment	BAFS	Supply and Delivery of Semi-Expendable ICT Equipment	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	1,286,400.00		
Communication Equipment	BAFS	Supply and Delivery of Semi-Expendable Communication Equipment	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	130,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
ICT Subscription	BAFS	Supply and Delivery of ICT Subscription	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	418,000.00		
ICT Peripherals	BAFS	Supply and Delivery of ICT Peripherals	Small Value Procurement	NO	-	09/2026	10/2026	NEP 2026	345,500.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	BAFS	DA-BAFS Annual Affair - Miscellaneous (Food Provision) (Goods)	Direct Acquisition	NO	-			NEP 2026	200,000.00		Foreseeable Emergency
Food Provision	BAFS	Miscellaneous (Food Provision for various SDD Meetings) (Goods)	Direct Acquisition	NO	-			NEP 2026	45,000.00		Foreseeable Emergency
Food Provision	BAFS	Miscellaneous (Food Provision for various TSD Meetings) (Goods)	Direct Acquisition	NO	-			NEP 2026	45,000.00		Foreseeable Emergency
Other Supplies for BAFS Building Maintenance	BAFS	Miscellaneous (Other Supplies for BAFS Building Maintenance) (Goods)	Direct Acquisition	NO	-			NEP 2026	200,000.00		Foreseeable Emergency
Vehicle Rental	BAFS	Miscellaneous (Vehicle Rental for Monitoring Activities) (Goods)	Direct Acquisition	NO	-			NEP 2026	180,000.00		Foreseeable Emergency
Other Supplies	BAFS	Miscellaneous (Tarpaulin) (Goods)	Direct Acquisition	NO	-			NEP 2026	30,000.00		Foreseeable Emergency
Supplies	BAFS	Miscellaneous (Supplies) (Goods)	Direct Acquisition	NO	-			NEP 2026	200,000.00		Foreseeable Emergency
General Requirements											
Food Provision	FDC	Food Provision for Various Training Courses on: - Good Manufacturing Practices (GMP) - Thermal Process Operation for Retort Operators/ Establishment of Thermal Processes for Canned Foods - Establishment of Hazard Analysis Critical Control Point (HACCP) Plan (Goods)	Small Value Procurement	NO	-	02/2026	04/2026	NEP 2026	54,000.00		
Food Provision	FDC	Food Provision for Various Training Courses on: - Establishment of Hazard Analysis Critical Control Point (HACCP) Plan Basic Sensory Evaluation for Food Testing and Product Development (Goods)	Small Value Procurement	NO	-	06/2026	08/2026	NEP 2026	108,000.00		
Office Supplies	FDC	Supply and Delivery of Office Supplies (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	25,000.00		
Laboratory Gases	FDC	Supply and Delivery of Various Laboratory Gases (Goods)	Direct Contracting	NO	-	03/2026	04/2026	NEP 2026	104,000.00		
Proficiency Test for Food Chemistry and Microbiology	FDC	Supply and Delivery of Proficiency Test for Food Chemistry and Microbiology (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	224,000.00		
Analysis of Reagent Water	FDC	Analysis of Reagent Water (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	10,000.00		
Cleaning Implements for Laboratory Use	FDC	Supply and Delivery of Cleaning Implements for Laboratory Use (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	59,920.00		
Electrical Supplies and Materials for FDC Use	FDC	Supply and Delivery of Electrical Supplies and Materials for FDC Use (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	35,725.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Hardware Supplies and Materials for FDC Use	FDC	Supply and Delivery of Hardware Supplies and Materials for FDC Use (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	61,555.00		
Subscription to Satellite Internet Access Service	FDC	Subscription to Satellite Internet Access Service (Goods)	Competitive Bidding	YES	-	10/2025	12/2025	NEP 2026	720,000.00		
Calibration Services for Test Weights	FDC	Calibration Services for Test Weights (Goods)	Negotiated Procurement - Agency-to-Agency	NO	-	03/2026	05/2026	NEP 2026	48,700.00		
Certification Services for Various Containment Equipment	FDC	Certification Services for Various Containment Equipment (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	210,000.00		
Calibration Services for Various Monitoring and Measuring Equipment (without on-site charge)	FDC	Calibration Services for Various Monitoring and Measuring Equipment (without on-site charge) (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	79,200.00		
Calibration Services for Various Monitoring and Measuring Equipment (with on-site charge)	FDC	Calibration Services for Various Monitoring and Measuring Equipment (with on-site charge) (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	146,820.00		
Calibration Services for Potentiometer	FDC	Calibration Services for Potentiometer (Goods)	Small Value Procurement	NO	-	03/2026	05/2026	NEP 2026	18,000.00		
Waterproofing of Food Technology Building Pilot Plant	FDC	Capital Outlay - Waterproofing of Food Technology Building Pilot Plant (Goods)	Competitive Bidding	YES	-	10/2025	01/2026	NEP 2026	1,259,800.00		
Repair of Food Technology Building Pilot Plant and View Deck Ceiling	FDC	Capital Outlay - Repair of Food Technology Building Pilot Plant and View Deck Ceiling (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	500,000.00		
Repair of Food Technology Building Roof	FDC	Capital Outlay - Repair of Food Technology Building Roof (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	714,000.00		
Repair, Preventive Maintenance and Commissioning of Standby Generator Set and Automatic Transfer Switch	FDC	Repair, Preventive Maintenance and Commissioning of 2 units Standby Generator Set and 1 unit Automatic Transfer Switch (Goods)	Competitive Bidding	YES	-	10/2025	01/2026	NEP 2026	1,511,000.00		
Airconditioning Unit	FDC	Supply, Delivery, Installation and Commissioning of Airconditioning Unit (Goods)	Competitive Bidding	YES	-	10/2025	01/2026	NEP 2026	6,675,200.00		
HPLC with Photo Diode Array (PDA)	FDC	Supply, Delivery, Installation and Commissioning of High Performance Liquid Chromatograph (HPLC) with Photo Diode Array (PDA) (Goods)	Competitive Bidding	YES	-	10/2025	01/2026	NEP 2026	4,810,000.00		
Laboratory Freezer	FDC	Supply, Delivery, Installation and Commissioning of Laboratory Freezer (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	180,000.00		
Hot Air Sterilizing Oven	FDC	Supply, Delivery, Installation and Commissioning of Hot Air Sterilizing Oven (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	460,000.00		
Data Loggers	FDC	Supply and Delivery of 6 units Data Loggers (Goods)	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	220,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Wireless Probes for Heat Distribution Studies	FDC	Supply and Delivery of 4 units Wireless Probes for Heat Distribution Studies at Food Development Center	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	1,950,000.00		
Reader Station for Thermal Processing	FDC	Supply and Delivery of 1 unit Reader Station for Thermal Processing at Food Development Center	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	850,000.00		
Vacuum Fryer	FDC	Supply, Delivery, Installation and Commissioning of 1 unit Vacuum Fryer at Food Development Center	Small Value Procurement	NO	-	03/2026	04/2026	NEP 2026	500,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Repairs and Maintenance	FDC	Repairs and Maintenance (Goods) - Buildings - Other Machinery and Equipment - Office Equipment - Furniture and Fixtures	Direct Acquisition	NO	-			NEP 2026	60,000.00		Foreseeable Emergency
Office and ICT Supplies	FDC	Supply and Delivery of Office and ICT Supplies (Goods)	Direct Acquisition	NO	-			NEP 2026	10,000.00		Foreseeable Emergency
Various Laboratory Supplies and Materials	FDC	Supply and Delivery of Various Laboratory Supplies and Materials (Goods)	Direct Acquisition	NO	-			NEP 2026	40,000.00		Foreseeable Emergency
Other Supplies and Materials	FDC	Other Supplies and Materials (Goods)	Direct Acquisition	NO	-			NEP 2026	10,000.00		Foreseeable Emergency
Other MOOE	FDC	Other MOOE (Goods)	Direct Acquisition	NO	-			NEP 2026	60,000.00		Foreseeable Emergency
Other Supplies and Materials (FSS)	FDC	Other Supplies and Materials (FSS) (Goods)	Direct Acquisition	NO	-			NEP 2026	28,370.00		Foreseeable Emergency
Communication - Mobile (Prepaid Card) (FSS)	FDC	Communication - Mobile (Prepaid Card) (FSS) (Goods)	Direct Acquisition	NO	-			NEP 2026	1,800.00		Foreseeable Emergency
Food Provision for Meetings/Activities (FSS)	FDC	Food Provision for Meetings/Activities (FSS) (Goods)	Direct Acquisition	NO	-			NEP 2026	15,400.00		Foreseeable Emergency
Vehicle Rental (FSS)	FDC	Vehicle Rental (FSS) (Goods)	Direct Acquisition	NO	-			NEP 2026	72,000.00		Foreseeable Emergency
General Requirements											
Food Provision	4K-NPMO	Food Provision for 1 year (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	148,500.00		
Consulting Services	4K-NPMO	Consultancy Services for the Conduct of Independent Mid-Term Evaluation of the 4K Program (2020-2025) (Consulting Services)	Negotiated Procurement - Agency-to-Agency	YES		10/2025	12/2025	NEP 2026	7,000,000.00		
Rental Building and Structures	4K-NPMO	Office Rental for CY 2026 including 12% VAT monthly (Goods)	Negotiated Procurement - Lease of Real Property and Venue	YES		10/2025	12/2025	NEP 2026	4,329,000.00		
Rental Building and Structures	4K-NPMO	Utility Consumption Electricity with 10% Contingency (Goods)	Negotiated Procurement - Lease of Real Property and Venue	YES		10/2025	12/2025	NEP 2026	480,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Rental Building and Structures	4K-NPMO	Utility Consumption Water with 10% contingency (Goods)	Negotiated Procurement - Lease of Real Property and Venue	YES		10/2025	12/2025	NEP 2026	42,000.00		
Furniture and Fixtures	4K-NPMO	Supply Delivery and Installation, Foldable Accodon Wall Partition (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	345,000.00		
ICT Equipment	4K-NPMO	Supply and Delivery of Laptop and Desktop (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	505,000.00		
Printing of Tarpaulin	4K-NPMO	Printing of Tarpaulin (Goods)	Small Value Procurement	NO				NEP 2026	17,000.00		
Tokens	4K-NPMO	Customize Token for guest (Goods)	Small Value Procurement	NO				NEP 2026	10,000.00		
Plaques	4K-NPMO	Plaques (Goods)	Small Value Procurement	NO				NEP 2026	6,000.00		
Office Supplies	4K-NPMO	Office Supplies (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	57,870.00		
Venue Rental including Food and Accommodation	4K-NPMO	Venue Rental including Food and Accommodation for the SALT Training in Ancestral Domain Curriculum 2 (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	05/2026	NEP 2026	720,000.00		
Vehicle Rental	4K-NPMO	Vehicle Rental for the SALT Training in Ancestral Domain Curriculum 2 (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	130,000.00		
Venue Rental including Food and Accommodation	4K-NPMO	Venue Rental including Food and Accommodation for the Partners Forum Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	720,000.00		
Venue Rental including Food and Accommodation	4K-NPMO	Venue Rental including Food and Accommodation for the Kaalamang Pinansyal : Pagpapalago ng Kita at Pagtitipid sa Kabuhayan ng Katutubo (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	720,000.00		
Venue Rental including Food and Accommodation	4K-NPMO	Venue Rental including Food and Accommodation for the User Training for MIS Cloud Tool (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	06/2026	NEP 2026	660,000.00		
Venue Rental including Food and Accommodation	4K-NPMO	Venue Rental including Food and Accommodation for the Gender and Development: Gender Diverse Development (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		08/2026	09/2026	NEP 2026	660,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Food Provision	4K-NPMO	Food Provision for the NIPD on IPRA Month (Goods)	Small Value Procurement	NO		08/2026	09/2026	NEP 2026	120,000.00		
Customize Ribbon Lei	4K-NPMO	Customize Ribbon Lei (Goods)	Small Value Procurement	NO		08/2026	09/2026	NEP 2026	12,500.00		
Ceremonial Wreath	4K-NPMO	Ceremonial Wreath (Goods)	Small Value Procurement	NO		08/2026	09/2026	NEP 2026	20,000.00		
Venue Rental including Food and Accommodation	4K-NPMO	Admin and Finance: Venue Rental including Food and Accommodation for the FY 2027 BEDs Workshop cum FY 2028 Planning and Budget Preparation Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		07/2026	08/2026	NEP 2026	780,000.00		
Venue Rental including Food and Accommodation	4K-NPMO	Admin and Finance: Venue Rental including Food and Accommodation for the 1st Quarter Performance and Budget Utilization Review Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026	03/2026	NEP 2026	720,000.00		
Venue Rental including Food and Accommodation	4K-NPMO	Admin and Finance: Venue Rental including Food and Accommodation for the 2nd Quarter Performance and Budget Utilization Review Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	05/2026	NEP 2026	720,000.00		
Venue Rental including Food and Accommodation	4K-NPMO	Admin and Finance: Venue Rental including Food and Accommodation for the 3rd Quarter Performance and Budget Utilization Review Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		08/2026	09/2026	NEP 2026	720,000.00		
Venue Rental including Food and Accommodation	4K-NPMO	Admin and Finance: Venue Rental including Food and Accommodation for the 4th Quarter Performance and Budget Utilization Review Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		09/2026	11/2026	NEP 2026	780,000.00		
Venue Rental including Food and Accommodation	4K-NPMO	AFTM: Venue Rental including Food and Accommodation for the Organic Farming for Sustainable Agricultural Production in Ancestral Domain (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026	03/2026	NEP 2026	720,000.00		
Vehicle Rental	4K-NPMO	AFTM: Vehicle Rental for the Organic Farming for Sustainable Agricultural Production in Ancestral Domain (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	130,000.00		
Venue Rental including Food and Accommodation	4K-NPMO	AFTM: Venue Rental including Food and Accommodation for the SALT Training in Ancestral Domain Curriculum 1 (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	720,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Vehicle Rental	4K-NPMO	AFTM: Vehicle Rental for the for the SALT Training in Ancestral Domain Curriculum 1 (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	130,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Food Provision	4K-NPMO	Food Provision (Goods)	Direct Acquisition	NO				NEP 2026	14,850.00		Foreseeable Emergency
General Requirements											
Office Supplies	SAAD	Supply and Delivery of Various Office Supplies (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	100,960.00		
ICT Supplies	SAAD	Supply and Delivery of Various ICT Supplies (Goods)	Small Value Procurement	NO		06/2026	07/2026	NEP 2026	1,001,960.00		
Printing of SAAD Annual Report	SAAD	Printing of the following: - SAAD Annual Report, SAADvocacy and SAADventures - SAAD Quarterly Report - AAD Ventures (4 regions)	Small Value Procurement	NO		07/2026 02/2026 04/2026	08/2026 03/2026 05/2026	NEP 2026	920,000.00		
ICT Software Subscription for 1 year	SAAD	ICT Software Subscription for 1 year (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	63,100.00		
Food Provision	SAAD	Food Provision for the monthly meeting (Goods)	Small Value Procurement	NO		02/2026 05/2026 08/2026	02/2026 03/2026 06/2026 09/2026	NEP 2026	378,000.00		
Venue Rental Including Food and Accommodation	SAAD	Venue Rental including Food and Accommodation for the 2027 National Planning and Budget Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026	03/2026	NEP 2026	1,200,000.00		
Vehicle Rental	SAAD	Vehicle Rental for the Participants of the 2027 National Planning and Budget Workshop (Goods)	Small Value Procurement	NO		02/2026	03/2026	NEP 2026	300,000.00		
Venue Rental Including Food and Accommodation	SAAD	Venue Rental including Food and Accommodation for the 2027 Budget Execution Documents (BEDs) Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		07/2026	08/2026	NEP 2026	1,200,000.00		
Vehicle Rental	SAAD	Vehicle Rental for the 2027 Budget Execution Documents (BEDs) Workshop (Goods)	Small Value Procurement	NO		07/2026	08/2026	NEP 2026	300,000.00		
Venue Rental Including Food and Accommodation	SAAD	Venue Rental including Food and Accommodation for the 2026 National Assessment (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		10/2026	11/2026	NEP 2026	1,200,000.00		
Vehicle Rental	SAAD	Vehicle Rental for the 2026 National Assessment (Goods)	Small Value Procurement	NO		10/2026	11/2026	NEP 2026	300,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue Rental including Food and Accommodation	SAAD	Venue Rental including Food and Accommodation for the 2026 IDD Annual Assessment and Training (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		08/2026	09/2026	NEP 2026	960,000.00		
Vehicle Rental	SAAD	Vehicle Rental for the 2026 IDD Annual Assessment and Training (Goods)	Small Value Procurement	NO		08/2026	09/2026	NEP 2026	300,000.00		
Venue Rental including Food and Accommodation	SAAD	Venue Rental including Food and Accommodation for the Trainings for the IT Officers under IDD unit (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	06/2026	NEP 2026	960,000.00		
Vehicle Rental	SAAD	Vehicle Rental for the Trainings for the IT Officers under IDD unit (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	300,000.00		
Training kit	SAAD	Training kit for the Trainings for the IT Officers under IDD unit (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	30,000.00		
Venue Rental including Food and Accommodation	SAAD	Venue Rental including Food and Accommodation for the 2026 Information Officers Conference (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	05/2026	NEP 2026	960,000.00		
Vehicle Rental	SAAD	Vehicle Rental for the 2026 Information Officers Conference (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	300,000.00		
Training kit	SAAD	Training kit for the 2026 Information Officers Conference (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	30,000.00		
Venue Rental including Food and Accommodation	SAAD	Venue Rental including Food and Accommodation for the Information Officers Training under PRDC unit (3 clusters) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	05/2026	NEP 2026	576,000.00		
Vehicle Rental	SAAD	Vehicle Rental for the Information Officers Training under PRDC unit (3 clusters) (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	150,000.00		
Training kit	SAAD	Training kit for the Information Officers Training under PRDC unit (3 clusters) (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	30,000.00		
Venue Rental including Food and Accommodation	SAAD	Venue Rental including Food and Accommodation for the Information Officers Training under PRDC unit (3 clusters) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	06/2026	NEP 2026	576,000.00		
Vehicle Rental	SAAD	Vehicle Rental for the Information Officers Training under PRDC unit (3 clusters) (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	150,000.00		
Training kit	SAAD	Training kit for the Information Officers Training under PRDC unit (3 clusters) (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	30,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue Rental including Food and Accommodation	SAAD	Venue Rental including Food and Accommodation for the Information Officers Training under PRDC unit (3 clusters) (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		06/2026	07/2026	NEP 2026	576,000.00		
Vehicle Rental	SAAD	Vehicle Rental for the Information Officers Training under PRDC unit (3 clusters) (Goods)	Small Value Procurement	NO		06/2026	07/2026	NEP 2026	150,000.00		
Training kit	SAAD	Training kit for the Information Officers Training under PRDC unit (3 clusters) (Goods)	Small Value Procurement	NO		06/2026	07/2026	NEP 2026	30,000.00		
Venue Rental including Food and Accommodation	SAAD	Venue Rental including Food and Accommodation for the Admin and Procurement Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	960,000.00		
Vehicle Rental	SAAD	Vehicle Rental for the Admin and Procurement Workshop (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	300,000.00		
Venue Rental including Food and Accommodation	SAAD	Venue Rental including Food and Accommodation for the NPMO Year-end Assessment (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		11/2026	12/2026	NEP 2026	384,000.00		
Vehicle Rental	SAAD	Vehicle Rental for the NPMO Year-end Assessment (Goods)	Small Value Procurement	NO		11/2026	12/2026	NEP 2026	120,000.00		
Consultancy Services	SAAD	Consultancy Services for SAAD Phase II (Consulting Services)	Negotiated Procurement - Agency-to-Agency	NO		11/2026	12/2026	NEP 2026	7,500,000.00		
General Requirements											
Office Supplies	CRAO	Supply and Delivery of Office Supplies (Non-PS) (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	5,000.00		
General Requirements											
Venue Rental including Food and Accommodation	NCI-SRD	Venue Rental including Food and Accommodation for the "Phase 2 Agriculture, Forestry and Fisheries Training of Trainers"	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026	03/2026	NEP 2026	288,000.00		
Venue Rental including Food and Accommodation	NCI-SRD	Venue Rental including Food and Accommodation for CADP Workshop/Writeshop	Negotiated Procurement - Lease of Real Property and Venue	NO		02/2026	03/2026	NEP 2026	288,000.00		
Venue Rental including Food and Accommodation	NCI-SRD	Venue Rental including Food and Accommodation for the "Stakeholder Consultations (Luzon Cluster)"	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	360,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026

 INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue Rental including Food and Accommodation	NCI-SRD	Venue Rental including Food and Accommodation for the "Stakeholder Consultations (Visayas Cluster)"	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	04/2026	NEP 2026	360,000.00		
Food Provision	NCI-SRD	Food Provision for the NCI-SRD National Secretariat FY 2026 Mid-Year Assessment and FY 2028 Operational Planning Workshop (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	36,000.00		
Venue Rental	NCI-SRD	Venue Rental for the NCI-SRD National Secretariat FY 2026 Mid-Year Assessment and FY 2028 Operational Planning Workshop	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	05/2026	NEP 2026	14,000.00		
Venue Rental including Food and Accommodation	NCI-SRD	Venue Rental including Food and Accommodation for the "Stakeholder Consultations (Mindanao Clusters)"	Negotiated Procurement - Lease of Real Property and Venue	NO		06/2026	07/2026	NEP 2026	360,000.00		
Venue Rental including Food and Accommodation	NCI-SRD	Venue Rental including Food and Accommodation for the "NCI-SRD FY 2026 Year-End Assessment and FY 2028 Operational Planning Workshop"	Negotiated Procurement - Lease of Real Property and Venue	NO		09/2026	10/2026	NEP 2026	672,000.00		
Food Provision	NCI-SRD	Food Provision for the NCI-SRD National Secretariat FY 2026 Mid-Year Assessment and FY 2028 Operational Planning Workshop (Goods)	Small Value Procurement	NO		09/2026	10/2026	NEP 2026	36,000.00		
Venue Rental	NCI-SRD	Venue Rental for the NCI-SRD National Secretariat FY 2026 Year-End Assessment and FY 2028 Operational Planning Workshop	Negotiated Procurement - Lease of Real Property and Venue	NO		09/2026	10/2026	NEP 2026	14,000.00		
Food Provision	NCI-SRD	Food Provision for 2nd, 3rd, 4th NTWG Meeting and 4th NCS Meetings (Goods)	Small Value Procurement	NO		03/2026	04/2026	NEP 2026	28,000.00		
Printing and Production	NCI-SRD	Printing and Production - NCI-SRD Strategic Communication Plan (Goods)	Small Value Procurement	NO		05/2026	06/2026	NEP 2026	90,000.00		
General Requirements											
Venue Rental including Food and Accommodation	F2C2	Venue Rental including Food and Accommodation for the 2027 Plan and Budget Workshop Cum Beds Preparation (Goods)	Negotiated Procurement - Lease of Real Property and Venue	YES		10/2025	12/2025	NEP 2026	600,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Venue Rental including Food and Accommodation	F2C2	Venue Rental including Food and Accommodation for the Enterprise Assessment Tool Training (Goods)	Negotiated Procurement - Lease of Real Property and Venue	YES		10/2025	12/2025	NEP 2026	720,000.00		
Venue Rental including Food and Accommodation	F2C2	Venue Rental including Food and Accommodation for the Powe BI Training (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		01/2026	03/2026	NEP 2026	720,000.00		
Venue Rental including Food and Accommodation	F2C2	Venue Rental including Food and Accommodation for the Mid Year Assessment (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		03/2026	05/2026	NEP 2026	720,000.00		
Venue Rental including Food and Accommodation	F2C2	Venue Rental including Food and Accommodation for the 2027 Budget Finalization (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	07/2026	NEP 2026	720,000.00		
Venue Rental including Food and Accommodation	F2C2	Venue Rental including Food and Accommodation for the Market Forum (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		06/2026	08/2026	NEP 2026	720,000.00		
Venue Rental including Food and Accommodation	F2C2	Venue Rental including Food and Accommodation for the ACED and CDA Collaboration Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		07/2026	09/2026	NEP 2026	480,000.00		
Venue Rental including Food and Accommodation	F2C2	Venue Rental including Food and Accommodation for the Year-end Assessment (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		09/2026	11/2026	NEP 2026	720,000.00		
Vehicle Rental	F2C2	Vehicle Rental for various trainings and workshops (Goods)	Small Value Procurement	NO		01/2026	12/2026	NEP 2026	500,000.00		
Office Supplies	F2C2	Supply and Delivery of Various Office Supplies (Non PS) (Goods)	Small Value Procurement	NO		04/2026	06/2026	NEP 2026	131,644.00		
ICT Equipment	F2C2	Semi-Expendable ICT Equipment (Goods)	Small Value Procurement	NO		04/2026	06/2026	NEP 2026	349,993.00		
Office Equipment	F2C2	Semi-Expendable Office Equipment (Goods)	Small Value Procurement	NO		04/2026	06/2026	NEP 2026	82,935.00		
Food Provision	F2C2	Food Provision for various meetings (Goods)	Small Value Procurement	NO		01/2026	12/2026	NEP 2026	81,600.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ___]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Printing and Publication	F2C2	Printing and Publication (Goods)	Small Value Procurement	NO		08/2026	10/2026	NEP 2026	280,000.00		
Miscellaneous Items (for Direct Acquisition only) Sec.32.2 of RA No. 12009											
Miscellaneous Items (Inaugural Flowers with Ribbon for the Opening Ceremony of OA Month)	NOAP	Miscellaneous Items (Inaugural Flowers with Ribbon for the Opening Ceremony of OA Month) (Goods)	Direct Acquisition	NO				NEP 2026	10,000.00		Foreseeable Emergency
Food Provision	NOAP	Miscellaneous Items - Food Provision for Various Consultative Meetings for NOAB (Goods)	Direct Acquisition	NO				NEP 2026	90,000.00		Foreseeable Emergency
Publication	NOAP	Miscellaneous Items (Official Gazette)	Direct Acquisition	NO				NEP 2026	50,000.00		Foreseeable Emergency
General Requirements											
Various Office Supplies	NUPAP	Supply and Delivery of Various Office Supplies (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	101,200.00	-	
Various ICT Equipment	NUPAP	Supply and Delivery of Various ICT Equipment (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	199,996.00		
Food Provision	NUPAP	Food Provision for Various Meetings (Goods)	Small Value Procurement	NO	-	02/2026	03/2026	NEP 2026	217,800.00		
Miscellaneous Items (for Direct Acquisition only) Sec.32.2 of RA No. 12009											
Replenishment of Medical Kit	NUPAP	Miscellaneous Items - Replenishment of Medical Kit (Goods)	Direct Acquisition	NO	-			NEP 2026	10,500.00		Foreseeable Emergency
General Requirements											
Miscellaneous Items (for Direct Acquisition only) Sec.32.2 of RA No. 12009											
Various Office Supplies	HALAL	Miscellaneous items- Various Office Supplies	Direct Acquisition	NO				NEP 2026	16,180.00		Foreseeable Emergency
Food Provision	HALAL	Miscellaneous items- Food provision	Direct Acquisition	NO				NEP 2026	52,200.00		Foreseeable Emergency
General Requirements											
Food Provision	GESI	Food Provision for the various meeting (Goods)	Small Value Procurement	NO		02/2026 05/2026	03/2026 06/2026	NEP 2026	297,000.00		
Venue Rental including Food and Accommodation	GESI	Venue Rental including Food and Accommodation for the National Youth in Agri-Fishery Bootcamp Workshop (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		04/2026	05/2026	NEP 2026	1,152,000.00		
Venue Rental including Food and Accommodation	GESI	Venue Rental including Food and Accommodation for the ESS and GESI Mainstreaming for SAAD Workforce (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		05/2026	06/2026	NEP 2026	1,536,000.00		
Venue Rental including Food and Accommodation	GESI	Venue Rental including Food and Accommodation for the Building up Gender Equality and Social Inclusion Workforce (Goods)	Negotiated Procurement - Lease of Real Property and Venue	NO		09/2026	10/2026	NEP 2026	768,000.00		
Vehicle Rental	GESI	Vehicle Rental for the various workshops (Goods)	Small Value Procurement	NO		04/2026	05/2026	NEP 2026	420,000.00		



Department of Agriculture Annual Procurement Plan for FY 2026



INDICATIVE

FINAL

UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE		FUNDING DETAIL		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (P&P)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Common Use Supplies and Equipment (CSE) to be purchased from PS-DBM (kindly indicate the summary/total amounts only)											
Various PS Items	Various End-users	Supply and Delivery of Various PS Items (Goods)							10,645,712.16		


Note: Insert additional rows as necessary


Total Amount of Estimated Budget for EPA Projects: 370,682,345.72
 Total Amount of CSEs to be purchased from PS-DBM: 10,645,712.16
 Total Amount of Estimated Budget: 793,063,743.24

Reviewed by:



 LEAH KATRINA C. MONSANTO
 Section Chief, Planning

Noted by:



 Atty. MELINDA D. DEYTO
 Chief, Procurement Division


 Mr. ABBEY CHARLES F. GAWARAN
 Director, Interim Procurement Management Service (IPMS)

Recommended by:


By the Authority of the Bids and Awards Committee:

 Assistant Secretary ATTY. ALLEN KRISTOPHER A. ANARNA, CPA
 Position/Designation
 Chairperson Bids and Awards Committee - 1

Date: _____


 Assistant Secretary PAZ J. BENAVIDEZ II
 Position/Designation
 Chairperson Bids and Awards Committee - 2

Date: _____

Approved by:


 FRANCISCO P. TIU LAUREL JR.
 Secretary
 Head of the Procuring Entity

Date: _____